



Pinellas County

Legislation Details

File #: 23-1054D **Version:** 1

Type: Purchasing Delegated Item **Status:** Agenda Ready

File created: 12/11/2023 **In control:** Public Works

On agenda: 3/31/2024 **Final action:** 12/26/2023

Title: Change Order No. 2 (final) with Keystone Excavators, Inc., for South Myrtle Ave Road & Drainage Improvements (PID 002434A) and Myrtle Ave. Water Main Replacement (003562A).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order_Final-VE.pdf, 2. OMB.REVIEW_23-1054D_PW_CO_Final_002434A_12.20.23

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------