

## OMB Granicus Review

<b>Granicus Title</b>	Change Order No. 1 (Final) with Shoreline Foundation, Inc. for Ft. DeSoto Bay Pier Replacement (000929A)				
<b>Granicus ID#</b>	23-0950D	<b>Reference #</b>	21-0680-CP	<b>Date</b>	11/22/2023

**Mark all Applicable Boxes:**

Type of Review									
<b>CIP</b>	<input checked="" type="checkbox"/>	<b>Grant</b>	<input type="checkbox"/>	<b>Other</b>	<input checked="" type="checkbox"/>	<b>Revenue</b>	<input type="checkbox"/>	<b>Project</b>	<input type="checkbox"/>

**Fiscal Information:**

<b>New Contract (Y/N)</b>	Y	<b>Original Amount</b>	4,764,300
<b>Fund(s)</b>	3001	<b>Amount of Change (+/-)</b>	(297,287.60)
<b>Cost Center(s)</b>	417100	<b>Total Amount</b>	4,467,012.40
<b>Program(s)</b>	3003	<b>Amount Available</b>	<b>Total:</b>
<b>Account(s)</b>	multiple	<b>Included in Applicable Budget? (Y/N)</b>	N/A
<b>Fiscal Year(s)</b>	FY22—FY23		

### Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

This is a final change order to the agreement with Shoreline Foundation, Inc. for the Ft. DeSoto Bay Pier Replacement (000929A). The final amount is \$4,467,012.40, a reduction of 297,287.60. All work has been completed, liquidated damages do not apply, and the County received substantial and beneficial use on 8/11/23. This change order also extends the contract duration by 31 days.

**Analyst: Jacqueline Trainer**

**Ok to Sign:**