

OMB Granicus Review

Granicus Title	Change Order No. 2 (final) with Keystone Excavators, Inc., for South Myrtle Ave Road & Drainage Improvements (PID 002434A).				
Granicus ID#	23-1054D	Reference #	22-0467-CP(AJM)	Date	12/20/2023

Mark all Applicable Boxes:

Type of Review										
CIP	<input checked="" type="checkbox"/>	Grant	<input type="checkbox"/>	Other	<input checked="" type="checkbox"/>	Revenue	<input type="checkbox"/>	Project	<input type="checkbox"/>	002434A

Fiscal Information:

New Contract (Y/N)	Y	Original Amount	\$2,698,334.00
Fund(s)	3001	Amount of Change (+/-)	(\$344,204.91)
Cost Center(s)	413100	Total Amount	\$2,354,129.09
Program(s)	3003	Amount Available	Total: \$2,354,129.09
Account(s)	multiple	Included in Applicable Budget? (Y/N)	N/A
Fiscal Year(s)	FY22—FY23		

Description & Comments	
(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)	
This is a final change order to the agreement with Keystone Excavators, Inc., for South Myrtle Ave Road & Drainage Improvements (PID 002434A) and Myrtle Ave. Water Main Replacement (003562A). The final amount is \$2,354,129.09, a reduction of \$344,204.91. All work has been completed and invoices have been paid. The County received substantial and beneficial use on 8/24/23.	

Analyst: Kristen Pittman

Ok to Sign: