

## OMB Contract Review

<b>Contract Name</b>	Settlement Agreement and Release with HNTB Corporation for the design of the Roadway Reconstruction and Widening of Forest Lakes Boulevard Phase II from Pine Avenue to Race Track Road project.			
GRANICUS	22-1871A	<b>Contract #</b>		<b>Date:</b> 14-Oct-2022

Mark all Applicable Boxes:

Type of Contract									
CIP	X	Grant		Other	X	Revenue		Project	002110A

Contract information:

<b>New Contract (Y/N)</b>	Y	<b>Original Contract Amount</b>	313,282.15
<b>Fund(s)</b>	3001	<b>Amount of Change</b>	
<b>Cost Center(s)</b>	414100	<b>Contract Amount</b>	313,282.15
<b>Program(s)</b>	3020	<b>Amount Available</b>	<b>Total: \$</b>
<b>Account(s)</b>	5630020	<b>Included in Applicable Budget? (Y/N)</b>	N
<b>Fiscal Year(s)</b>	FY23		
Description & Comments			
(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)			
<p>This Settlement Agreement and Release with HNTB Corp. is in lieu of litigation. This action approves a release of liability in exchange for \$313,282.15 to the County from HNTB. HNTB prepared plans and specifications in design of the Roadway Reconstruction and Widening of Forest Lakes Boulevard Phase II from Pine Avenue to Race Track Road. During construction the County incurred additional direct expenses necessary to complete the Project. This settlement fully resolves any claims between the parties related to the Project.</p>			

Analyst: **Tim Crowley**

Ok to Sign: