



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Pump Station 018 Replacement (PID No. 003206A)
CONTRACT NO: 178-0478-CP(RO)
AGREEMENT DATE: October 23, 2018
COMMENCEMENT DATE: February 6, 2019
OWNER: Pinellas County
CONTRACTOR: TLC Diversified, Inc.

DESCRIPTION:

1. Increase the Agreement by: \$151,249.00.
2. Extend the Agreement term by: 91 consecutive Calendar Days.

REASON FOR CHANGE:

The additional funds are needed for the installation of a replacement gravity line and force main segment based on changing site conditions revealed during project construction activities. The installation of the new force main segment will be conducted in tandem with the replacement gravity line resulting in all pump station and sanitary sewer piping being located within existing County easements.

The Contractor agrees to conform to all existing contract specifications as well as those specific to this work.

The Agreement term has been increased by ninety-one (91) consecutive Calendar Days.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$577,400.00

Increase due to Change Order No. 1: \$151,249.00

Revised Agreement Amount: \$728,649.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

ATTEST:

By: *Norman D. Long*
Ken Burke
Clerk of the Court

By: *Karen Seel*
Chairman
Board of County Commissioners

Date: *9/12/19*



APPROVED AS TO FORM

By: *Diriki J. Leuke*
Office of the County Attorney

CONTRACTOR:

[Signature]

By: _____

Dalas Lamberson, VP. / TLC Diversified
Type/Print Name and Title