



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Process Pump 90 Modifications – Waste to Energy Facility
PROJECT NO.: 134-0449-CP(DF)
AGREEMENT DATE: November 18, 2014
COMMENCEMENT DATE: February 6, 2015
OWNER: Pinellas County
CONTRACTOR: RTD Construction, Inc.

REASON FOR CHANGE:

This change order allows for the addition of a "looped" water system for this project to serve the Waste to Energy (WTE) facility. Approximately two hundred (200) linear feet of six (6) inch pipe, including appurtenances, will be installed and connected to the existing service water line. Location will be at the west end of the existing pedestrian bridge with a tie-in to the existing six (6) inch water line near an existing fire hydrant. The tie-in location will require concrete work and placement of bollards to protect the existing fire hydrant. The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

The agreement term increases by one hundred thirty (130) consecutive calendar days as part of this change order. The revised agreement term expiration date is February 11, 2016.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$462,120.00
Increase due to Change Order No. 1:	\$ 71,404.30
Revised Agreement Amount:	\$533,524.30

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison Avenue, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:

By: *Ken Burke*
Deputy Clerk of the Court
Ken Burke
Clerk of the Court



PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

By: *Chieftain*
Chairman
Board of County Commissioners

Date: 1/12/10

APPROVED AS TO FORM

By: *[Signature]*
Office of the County Attorney

ATTEST:

By: *Melinda King*
Melinda King, Witness
Type/Print Name and Title

CONTRACTOR:

By: *Rusty A. Mangione*
Rusty A. Mangione V.P.
Type/Print Name and Title

