



CONSTRUCTION CHANGE ORDER NO. 1 (FINAL)

PROJECT: Sanitary Sewer Rehabilitation by CIPP - Ridgewood, Oakhurst, Belleair Beach, North Lake Seminole

CONTRACT NO: 22-0094-CP(AJM)

AGREEMENT DATE: April 12, 2022

COMMENCEMENT DATE: July 7, 2022

OWNER: Pinellas County, a Political Subdivision of the State of Florida

CONTRACTOR: Granite Inliner, LLC

DESCRIPTION:

1. Release all remaining retainages.
2. Release final payments.
3. Decrease the Agreement Amount by: (\$398,238.75)
4. Extend the Agreement term by 30 consecutive Calendar Days.

REASON FOR CHANGE:

The project was substantially complete on November 29, 2023 and obtained final completion on July 30, 2024. Liquidated damages do not apply, as the county received substantial and beneficial use on November 29, 2023. Final inspections of the project for all work performed under the contract were conducted by representatives of the Public Works Construction Management Division. All work has been completed in accordance with the construction contract documents. The time between substantial and final completion accounts for the duration to complete the walk thru inspection with project stakeholders, punch list items which included finding a subcontractor to be able to do lateral lining of 3 services, final testing, project acceptance, final project deliverables (videos), final quantity of materials audit, resolution of claims and disputes, and receipt of final invoice.

Final quantities have been tabulated resulting in a net decrease of (\$398,238.75). This is the difference between estimated and final quantities and balance of unspecified work not used.

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



CHANGE IN AGREEMENT PRICE:

| | |
|---|-----------------------|
| Original Agreement Amount: | \$2,771,079.25 |
| Change Order No. 1: (Add 30 consecutive days) | (\$398,238.75) |
| Final Agreement Amount: | \$2,372,840.50 |

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

Pinellas County Florida, a political subdivision of the State of Florida


By: 
Signature

Name: Barry Burton
Typed, printed or stamped

Title: County Administrator

Date: September 19, 2024

CONTRACTOR:

By: 
Signature

Name: Richard Herrmann
Typed, printed or stamped

Title: Area Director

APPROVED AS TO FORM

By: 
Office of the County Attorney