



**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** Bridge structures, fixed concrete maintenance, and minor repairs  
**CONTRACT NO:** 24-0211-ITB-C  
**AGREEMENT DATE:** May 7, 2024  
**OWNER:** Pinellas County Florida, a political subdivision of the State of Florida  
**CONTRACTOR:** Southern Road and Bridge, LLC

**DESCRIPTION:**

Increase the Agreement by \$5,000,000

**REASON FOR CHANGE:**

Increase to the current contract to support our ongoing efforts in the repair and maintenance related to the level of Service Enhancements funded by the additional millage.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$4,674,762.75
Increase due to Change Order No. 1:	5,000,000.00
Revised Agreement Amount:	\$9,674,762.75

400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.


Pinellas County Florida, a political subdivision of the State of Florida

By: \_\_\_\_\_  
Signature

Name: \_\_\_\_\_  
Typed, printed or stamped

Title: \_\_\_\_\_

Date: \_\_\_\_\_

CONTRACTOR:  
By:   
Signature

Name: LUCAS PARDAS  
Typed, printed or stamped

Title: MANAGER MEMBER

**APPROVED AS TO FORM**  
By: Miles Belknap  
Office of the County Attorney