



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Boardwalk Replacement – John Chesnut Sr. Park (PID # 000039A)
CONTRACT NO: 178-0163-CP (JJ)
AGREEMENT DATE: April 10, 2018
COMMENCEMENT DATE: June 8, 2018
OWNER: Pinellas County
CONTRACTOR: Bayshore Construction, Inc.

DESCRIPTION:

1. Increase the Agreement by: \$55,343.00.

REASON FOR CHANGE:

To provide additional funding for the rebuilding and replacement of the Lake Seminole observation platform due to fire damage which occurred approximately two (2) years ago.

The reconstruction of the Lake Seminole observation platform is intended to mirror current contract specifications. The Contractor has provided an estimate for Lake Seminole observation platform of \$55,343.00.

There is no time extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$1,998,214.50

Increase due to Change Order No. 1: \$55,343.00

Revised Agreement Amount: \$2,053,557.50

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator

By: 

Barry A. Burton
County Administrator

Date: February 14, 2019

APPROVED AS TO FORM

By: 

Office of the County Attorney

CONTRACTOR:

By: 

Doug Martin/President
Type/Print Name and Title