

CONSTRUCTION CHANGE ORDER NO. 2-TIME ONLY

PROJECT: Boardwalk Replacement -John Chesnut Sr. Park
CONTRACT NO.: 178-0163-CP(PLU)
AGREEMENT DATE: April 10, 2018
COMMENCEMENT DATE: May 24, 2018
AGREEMENT TERM: 450 consecutive calendar days
OWNER: Pinellas County
CONTRACTOR: Bayshore Construction, Inc.

DESCRIPTION:

Exercise a time only contract extension of one hundred (180) consecutive calendar days as per the original agreement terms and conditions.

REASON FOR CHANGE:

This change order is to extend contract time in order to complete additional work requested by Parks Department with unused unspecified funds remaining on this contract. The Project entails the placement of a 55 linear foot (LF) ramp to provide Americans with Disabilities Act (ADA) access to a beach area used by the public at the Belleair Boat Ramp Park. There have been numerous requests from the public and the City of Belleair Bluffs for the installation of this ramp. During the reconstruction of the Boat Ramp Park, in conjunction with the Belleair Bridge Project, a dirt ramp was installed. This ramp was non-ADA compliant and has since eroded making it unuseable.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$1,998,214.50
Change Order No. 1: \$ 55,343.00
Change Order No. 2 - Time Only
Revised Agreement Amount: \$2,053,557.50

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925

Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator


By: 
Barry Burton,
County Administrator

Date: March 26, 2020

APPROVED AS TO FORM

By: 
Office of the County Attorney

CONTRACTOR:

By: 
Doug Martin, President
Type/Print Name and Title