

### CONSTRUCTION CHANGE ORDER NO. 3

**PROJECT:** WWTP & Water Plant Repair, Maintenance, Minor Construction & Underground Utilities

**CONTRACT NO:** 156-0013-CP(PLU)

**AGREEMENT DATE:** 1/26/2016

**COMMENCEMENT DATE:** 3/3/2016

**OWNER:** Pinellas County

**CONTRACTOR:** TLC Diversified, Inc.

#### REASON FOR CHANGE:

The Job Order Contract (JOG) program is an important tool Utilities Engineering uses in getting their projects completed. The projects completed within this program are of a smaller size and cost, and typically do not require the complete bid document packages needed for the more complex projects.

In the past 4 years, Utilities has spent the entire contract amount for three of the contractors (PCL Construction, TLC Diversified, and Caladesi Construction) working under this contract. Utilities is requesting we extend the contract amount for these three contractors by one million dollars (\$1,000,000.00) each for a total amount of three million dollars (\$3,000,000.00) to allow for Engineering's continued use of this program until the original contract expiration date in March 2021.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

#### CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$5,000,000.00

Increase due to Change Order No. 3: \$1,000,000.00

Funds change due to Change Order No. 2: \$0.00

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Funds change due to Change Order No. 1: \$0.00

**Revised Agreement Amount: \$6,000,000.00**

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:

By:



Ken Burke  
Clerk of the Court



PINELLAS COUNTY, FLORIDA  
by and through its Board of County  
Commissioners

By:



Chairman  
Board of County Commissioners

Date: April 7, 2020

APPROVED AS TO FORM


By:



Office of the County Attorney

CONTRACTOR: TLC Diversified, Inc.

By:



Thurston Lamberson/President  
Type/Print Name and Title