



STATE OF FLORIDA

DIVISION OF EMERGENCY MANAGEMENT

Ron DeSantis
Governor

Kevin Guthrie
Director

July 29, 2025

Mr. Robert Meador
P.E. Manager, Transportation Engineering Section
14 S Ft Harrison Ave
Clearwater, Florida 33756

Re: Project #4337-303-R, Pinellas County

Dear Mr. Robert Meador:

Enclosed is the executed Hazard Mitigation Grant Program (HMGP) contract modification number one (#1) (Contract # H0394) between Pinellas County and the Division of Emergency Management.

Please email all Requests for Reimbursement (Attachment D) to the project manager at Sydney.Andersen@em.myflorida.com. The Project Manager for this contract is:

Sydney Andersen, Project Manager
Florida Division of Emergency Management
2555 Shumard Oak Blvd,
Tallahassee, Florida 32399

If you have any specific questions regarding the contract or the Request for Reimbursement form, please contact Sydney Andersen at (850) 328-3345.

Respectfully,

Laura Dhuwe Digitally signed by Laura Dhuwe
Date: 2025.08.06 09:35:15 -04'00'

Laura Dhuwe
Bureau Chief, Mitigation
State Hazard Mitigation Officer

Enclosure

Contract Number: H0394

Project Number: 4337-303-R

**MODIFICATION TO SUBGRANT AGREEMENT BETWEEN
THE DIVISION OF EMERGENCY MANAGEMENT AND
PINELLAS COUNTY**

This Modification Number One is made and entered into by and between the State of Florida, Division of Emergency Management ("the Division"), and Pinellas County ("the Sub-Recipient") to modify Contract Number H0394, dated October 22, 2020 ("the Agreement").

WHEREAS, the Division and the Sub-Recipient have entered into the Agreement, pursuant to which the Division has provided a subgrant to the Sub-Recipient under the Hazard Mitigation Grant Program of \$4,056,317.00, in Federal Funds; and

WHEREAS, the Division and the Sub-Recipient intend to modify the Agreement; and

WHEREAS, the Agreement expired on July 31, 2023; and

WHEREAS, the Division and the Sub-Recipient intend to reinstate and extend the terms of the Agreement, modify the Scope of Work, and increase the Federal Funding by \$5,196,649.75 under the Agreement.

NOW, THEREFORE, in consideration of the mutual promises of the parties contained herein, the parties agree as follows:

1. The Agreement is hereby reinstated and extended as though it had never expired.
2. Paragraph 8 of the Agreement is hereby amended to read as follows:

(8) PERIOD OF AGREEMENT

This Agreement shall begin October 22, 2020 and shall end July 31, 2026, unless terminated earlier in accordance with the provisions of Paragraph (17) of this Agreement.

3. The Agreement is amended to increase the Federal Funding by \$5,196,649.75, for the maximum amount payable under the Agreement to \$9,252,966.75, (Nine Million, Two Hundred Fifty-Two Thousand, Nine Hundred Sixty-Six Dollars and Seventy-Five Cents).
4. The Budget and Scope of Work, Attachment A to this Agreement, is hereby modified as set forth in 1st Revised Attachment A to this modification, a copy of which is attached hereto and incorporated herein by reference.
5. All provisions of the Agreement being modified and any attachments thereto in conflict with Modification shall be and are hereby changed to conform to this Modification, effective as of the date of the last execution of this Modification by both parties.
6. All provisions not in conflict with this Modification remain in full force and effect, and are to be performed at the level specified in the Agreement.
7. Quarterly Reports are due to the Division no later than 15 days after the end of each quarter of the program year and shall be sent each quarter until submission of the administrative closeout report. The ending dates of each quarter of the program year are March 31, June 30, September 30, and December 31.

8. Attachment L - Florida Accountability Contract Tracking System (FACTS) Requirements for Non-profit Organizations Under Section 216.1366, Florida Statutes, Instructions and Worksheet is hereby incorporated into the Agreement and is required to be completed by the subrecipient and returned the Division.

IN WITNESS WHEREOF, the parties hereto have executed this modification as of the dates set out below.

SUB-RECIPIENT: PINELLAS COUNTY

By: 



ATTEST: KEN BURKE, CLERK

Name and Title: Brian Scott, Chair

By: 

Date: July 22, 2025.

APPROVED AS TO FORM

By: Joseph A Morrissey
Office of the County Attorney

**STATE OF FLORIDA
DIVISION OF EMERGENCY MANAGEMENT**

By: Laura Dhuwe Digitally signed by Laura Dhuwe
Date: 2025.08.06 09:35:03 -04'00'

Name and Title: Kevin Guthrie, Director

Date: 06-AUG-2025

Attachment A
(1st Revision)
Budget and Scope of Work

STATEMENT OF PURPOSE:

The purpose of this Scope of Work is to provide protective measures to 12 locations in Pinellas County, Florida, funded through the Hazard Mitigation Grant Program (HMGP) **DR-4337-303-R**, as approved by the Florida Division of Emergency Management (Division) and the Federal Emergency Management Agency (FEMA).

The Sub-Recipient, Pinellas County, agrees to administer and complete the project per scope of work as submitted by the Sub-Recipient and subsequently approved by the Division and FEMA. The Sub-Recipient shall complete the work in accordance with all applicable Federal, State and Local Laws, Regulations and Codes.

PROJECT OVERVIEW:

As a Hazard Mitigation Grant Program project, the Sub-Recipient proposes to upgrade span wire traffic signals at 12 locations listed below, throughout Pinellas County, Florida.

The proposed project shall upgrade the span wire, concrete pole structures and associated underground components, by installing hardened traffic signal infrastructure, consisting of mast arm signals made of galvanized steel at 12 locations (4 mast arms per location) in the county that are located on hurricane evacuation routes. Pinellas County is located on the Gulf Coast of Florida. The county is home to nearly one million residents, with an additional 15.5 million visitors (2017), including seasonal residents and tourists. The population density of Pinellas County is the highest of all counties in Florida at 3,347 persons per square mile. During Hurricane Irma in September 2017, numerous traffic signals hung by span wire fell or became damaged from storm-force winds. The fall of span wire results in traffic signals becoming inoperable, blocking access on the roadway and creating dangerous situations. The mast arms shall not only serve citizens who travel daily in the area for home, business, or personal reasons, but also those citizens who reside in the beach communities or in evacuation zones and travel these routes during storm or flooding events.

The project shall provide protection against 150 MPH winds in accordance with FDOT standards. All activities shall be implemented using applicable codes and best practices and shall be completed in strict compliance with applicable Rules and Regulations.

Project Locations:

ID#	Location	Coordinates	
1)	West Bay Drive at Indian Rock Road, Largo, FL 33774	NW	(27.916966,- 82.817343)
		NE	(27.916960,- 82.816892)
		SE	(27.916675,- 82.817603)
		SW	(27.916692,- 82.817034)
2)	49th St. North at 70th Avenue North, Pinellas Park, FL 33781	NW	(27.835692,- 82.700101)
		NE	(27.835688,- 82.699725)
		SE	(27.835490,- 82.700138)

		SW	(27.835457,- 82.699689)
3)	54th Avenue North at 62nd Street North, West Lealman, FL 33709	NW	(27.821143,- 82.720561)
		NE	(27.821171,- 82.720329)
		SE	(27.820897,- 82.720288)
		SW	(27.820856,- 82.720534)
4)	54th Avenue North at 58th Street North, Kenneth City, FL 33709	NW	(27.821128,- 82.712392)
		NE	(27.821122,- 82.712175)
		SE	(27.820907,- 82.712135)
		SW	(27.820925,- 82.712374)
5)	113th Street at 54th Avenue, Seminole, FL 33708	NW	(27.821611,- 82.795525)
		NE	(27.821578,- 82.795150)
		SE	(27.821378,- 82.795155)
		SW	(27.821435,- 82.795498)
6)	East Tarpon Avenue and U.S. 19, Tarpon Springs, FL 34689 <i>Removed on 01/06/25</i>	NW	(28.146452,- 82.740761)
		NE	(28.146443,- 82.740042)
		SE	(28.145984,- 82.740729)
		SW	(28.145889,- 82.740064)
7)	Lake Street George Drive at Tampa Road, Palm Harbor, FL 34684	NW	(28.067688,- 82.722541)
		NE	(28.067681,- 82.722196)
		SE	(28.067313,- 82.722198)
		SW	(28.067285,- 82.722564)
8)	Park Boulevard at Ridge Road, Seminole, FL 33772	NW	(27.843600,- 82.799543)
		NE	(27.843607,- 82.799302)
		SE	(27.843280,- 82.799297)
		SW	(27.843223,- 82.799590)
9)	Park Boulevard at Johnson Boulevard, Seminole, FL 33772 <i>Removed on 01/06/25</i>	N	(27.840817,- 82.793611)
		S	(27.840384,- 82.793721)
10)	Park Boulevard at Belcher Road, Pinellas Park, FL 33781	NW	(27.839317,-

			82.736998)
		NE	(27.839341,- 82.736580)
		SE	(27.838956,- 82.736617)
		SW	(27.838975,- 82.736998)
11)	Roosevelt Boulevard at U.S. 19 North, Largo, FL 33764	NW	(27.916480,- 82.730369)
		NE	(27.916442,- 82.729280)
		SE	(27.916083,- 82.729446)
		SW	(27.916056,- 82.730398)
12)	Seminole Boulevard at 126th Avenue, Largo, FL 33778	NW	(27.887514,- 82.787316)
		NE	(27.887536,- 82.786933)
		SE	(27.887320,- 82.787312)
		SW	(27.887320,- 82.786951)
13)	West Lake Road at Tampa Road, Palm Harbor, FL 34684	NW	(28.067463,- 82.734759)
		NE	(28.067470,- 82.734455)
		SE	(28.067095,- 82.734463)
		SW	(28.067102,- 82.734722)
14)	Park Boulevard North at Seminole Boulevard, Seminole, FL 33772	NW	(27.839718,- 82.787236)
		NE	(27.839780,- 82.786812)
		SE	(27.839381,- 82.787367)
		SW	(27.839407,- 82.786827)
15)	Seminole Boulevard at Johnson Boulevard, Seminole, FL 33772 <i>Removed on 01/06/25</i>	NW	(27.842072,- 82.787298)
		NE	(27.842056,- 82.786945)
		SE	(27.841926,- 82.786890)
		SW	(27.841869,- 82.787307)
16)	State Road 580 at Forest Lakes Boulevard, Oldsmar, FL 34677 <i>Removed on 01/06/25</i>	N	(28.037572,- 82.679971)
		E	(28.037231,- 82.679595)
		S	(28.037065,- 82.679923)
		W	(28.037368,- 82.680271)

TASKS & DELIVERABLES:

A) Tasks:

- 1) The Sub-Recipient shall procure the services of a qualified and licensed Florida contractor and execute a contract with the selected bidder to complete the scope of work as approved by the Division and FEMA. The Sub-Recipient shall select the qualified, licensed Florida contractor in accordance with the Sub-Recipient's procurement policy as well as all Federal and State Laws and Regulations. All procurement activities shall contain sufficient source documentation and be in accordance with all applicable regulations.

The Sub-Recipient shall be responsible for furnishing or contracting all labor, materials, equipment, tools, transportation and supervision and for performing all work per sealed engineering designs and construction plans presented to the Division by the Sub-Recipient and subsequently approved by the Division and FEMA.

The Sub-Recipient and contractor shall be responsible for maintaining a safe and secure worksite for the duration of the work. The contractor shall maintain all work staging areas in a neat and presentable condition.

The Sub-Recipient shall ensure that no contractors or subcontractors are debarred or suspended from participating in federally funded projects.

The selected contractor shall have a current and valid occupational license/business tax receipt issued for the type of services being performed.

The Sub-Recipient shall provide documentation demonstrating the results of the procurement process. This shall include a rationale for the method of procurement and selection of contract type, contractor selection and/or rejection and bid tabulation and listing, and the basis of contract price.

The Sub-Recipient shall provide an executed "Debarment, Suspension, Ineligibility, Voluntary Exclusion Form" for each contractor and/or subcontractor performing services under this agreement.

Executed contracts with contractors and/or subcontractors shall be provided to the Division by the Sub-Recipient.

The Sub-Recipient shall provide copies of professional licenses for contractors selected to perform services. The Sub-Recipient shall provide a copy of a current and valid occupational license or business tax receipt issued for the type of services to be performed by the selected contractor.

- 2) The Sub-Recipient shall monitor and manage the procurement and installation of all products in accordance with the HMGP application and associated documentation as presented to the Division by the Sub-Recipient and subsequently approved by the Division and FEMA. The Sub-Recipient shall ensure that all applicable State, Local and Federal Laws and Regulations are followed and documented, as appropriate.

The project shall protect the structure from high windstorms which shall allow the function of the structures to continue following a severe wind event.

The Sub-Recipient shall fully perform the approved project, as described in the application, in accordance with the approved scope of work indicated herein, the estimate of costs indicated herein, the allocation of funds indicated herein, and all applicable terms and conditions. The Sub-Recipient shall not deviate from the approved project terms and conditions.

Upon completion of the work, the Sub-Recipient shall schedule and participate in a final inspection of the completed project by the local municipal or county building department (official), or other approving official, as applicable. The official shall inspect and certify that all installation was in accordance with the manufacturer's specifications. Any deficiencies found during this final inspection shall be corrected by the Sub-Recipient prior to Sub-Recipient's submittal of the final inspection request to the Division.

Upon completion of Task 2, the Sub-Recipient shall submit the following documents with sufficient supporting documentation and provide a summary of all contract scope of work and scope of work

changes, if any. Additional documentation shall include:

- a) Copy of permit(s), notice of commencement.
 - b) Local Building Official Inspection Report and Final Approval.
 - c) Signed and Sealed As-built project plans (drawings) by the Professional of Record, two hard copies and an electronic version (via email or CD), as applicable.
 - d) Certified Letter of Completion:
 - 1. Affirming that the project was completed in conformance with the approved project drawings, specifications and scope; and
 - 2. Certifying Compliance with all applicable codes.
 - e) All Product Specifications / Data Sheet(s) (technical standards) satisfying protection requirements on all products utilized.
 - f) Proof of compliance with Project Conditions and Requirements contained herein.
- 3) During the course of this agreement, the Sub-Recipient shall submit requests for reimbursement. Adequate and complete source documentation shall be submitted to support all costs (federal share and local share) related to the project. In some cases, all project activities may not be fully complete prior to requesting reimbursement of costs incurred in completion of this scope of work; however, a partial reimbursement may be requested.

The Sub-Recipient shall submit an Affidavit signed by the Sub-Recipient's project personnel with each reimbursement request attesting to the completion of the work, that disbursements or payments were made in accordance with all agreement and regulatory conditions, and that reimbursement is due and has not been previously requested.

The Sub-Recipient shall maintain accurate time records. The Sub-Recipient shall ensure invoices are accurate and any contracted services were rendered within the terms and timelines of this agreement. All supporting documentation shall agree with the requested billing period. All costs submitted for reimbursement shall contain adequate source documentation which may include but not be limited to: cancelled checks, bank statements, Electronic Funds Transfer, paid bills and invoices, payrolls, time and attendance records, contract and subcontract award documents.

Construction Expense: The Sub-Recipient shall pre-audit bills, invoices, and/or charges submitted by the contractors and subcontractors and pay the contractors and subcontractors for approved bills, invoices, and/or charges. Sub-Recipient shall ensure that all contractor/subcontractor bills, invoices, and/or charges are legitimate and clearly identify the activities being performed and associated costs.

Sub-Recipient Management Costs (SRMC) expenditure must adhere to FEMA Policy #104-11-1 HMGP Management Costs (Interim) signed November 14, 2018. FEMA defines management costs as any: Indirect costs, Direct administrative costs, and other administrative expenses associated with a specific project. Administrative costs are expenses incurred by a Sub-Recipient in managing and administering the federal award to ensure that federal, state requirements are met including: solicitation, development, review, and processing of sub-applications; delivery of technical assistance; quarterly progress and fiscal reporting; project monitoring; technical monitoring; compliance activities associated with federal procurement requirements; documentation of quality of work verification for quarterly reports and closeout; payment of claims; closeout review and liquidation; and records retention.

Any activities that are directly related to a project are not eligible under management costs. For example, architectural, engineering, and design services are project costs and cannot be included under management costs. Similarly, construction management activities that manage, coordinate, and supervise the construction process from project scoping to project completion are project costs. These activities cannot be included under management costs.

Due to Strategic Funds Management (SFM), SRMC Interim Policy requires management costs to be obligated in increments sufficient to cover Sub-Recipient needs, for no more than one year, unless

contractual agreements require additional funding. FEMA has established a threshold where annual increments will be applied to larger awards allowing smaller awards to be fully obligated. Obligations will be handled by the size of the total subaward.

The Sub-Recipient shall pre-audit all SRMC source documentation – personnel, fringe benefits, travel, equipment, supplies, contractual, and indirect costs. A brief narrative is required to identify what the funds will be used for. Documentation shall be detailed and clearly describe each approved task performed, hours devoted to each task, and the hourly rate charged including enough information to calculate the hourly rates based on payroll records. Employee benefits and tasks shall be clearly shown on the Personnel Activity Form, and all Personnel or Contractual SRMC shall be invoiced separate from all other project costs.

Project Management Expenses (only applies to disasters prior to August 1, 2017, all others adhere to FEMA Policy #104-11-1 for SRMC): The Sub-Recipient shall pre-audit source documentation such as payroll records, project time sheets, attendance logs, etc. Documentation shall be detailed information describing tasks performed, hours devoted to each task, and the hourly rate charged for each hour including enough information to calculate the hourly rates based on payroll records. Employee benefits shall be clearly shown.

The Division shall review all submitted requests for reimbursement for basic accuracy of information. Further, the Division shall ensure that no unauthorized work was completed prior to the approved project start date by verifying vendor and contractor invoices. The Division shall verify that reported costs were incurred in the performance of eligible work, that the approved work was completed, and that the mitigation measures are in compliance with the approved scope of work prior to processing any requests for reimbursement.

Review and approval of any third-party in-kind services, if applicable, shall be conducted by the Division in coordination with the Sub-Recipient. Quarterly Reports shall be submitted by the Sub-Recipient and received by the Division at the times provided in this agreement prior to the processing of any reimbursement.

The Sub-Recipient shall submit to the Division requests for reimbursement of actual construction and managerial costs related to the project as identified in the project application, and plans. The requests for reimbursement shall include:

- a) Contractor, subcontractor, and/or vendor invoices, which clearly display dates of services performed, description of services performed, location of services performed, cost of services performed, name of service provider and any other pertinent information;
- b) Proof of payment from the Sub-Recipient to the contractor, subcontractor, and/or vendor for invoiced services;
- c) Clear identification of amount of costs being requested for reimbursement as well as costs being applied against the local match amount.

The Sub-Recipient's final request for reimbursement shall include the final construction project cost. Supporting documentation shall show that all contractors and subcontractors have been paid.

B) Deliverables:

Mitigation Activities consist of providing protection and implementing measures to upgrade span wire traffic signals to new mast arm structures at 12 locations throughout Pinellas County, Florida.

The project shall provide protection against 150 MPH winds in accordance with FDOT standards. All activities shall be implemented using applicable codes and best practices and shall be completed in strict compliance with applicable Rules and Regulations.

Provided the Sub-Recipient performs in accordance with the Scope of Work outlined in this Agreement, the Division shall reimburse the Sub-Recipient based on the percentage of overall project completion.

PROJECT CONDITIONS AND REQUIREMENTS:

C) Engineering:

- 1) The Sub-Recipient shall submit to the Division an official letter stating that the project is 100% complete and ready for the Division's Final Inspection of the project.
- 2) The Sub-Recipient shall provide a copy of the Notice of Commencement, and any local official Inspection Report and/or Final Approval, as applicable.
- 3) The Sub-Recipient shall submit a signed and sealed final copy of the completed project's As-built drawings and all necessary supporting documentation and provide a summary of all contract scope of work changes, as applicable.
- 4) The Sub-Recipient shall submit a certified letter of completion from Engineer of Record. The Sub-Recipient's Engineer of Record shall provide a formal certificate or letter affirming that the project has been completed in conformance with the approved project drawings, specifications, scope, and applicable codes.
- 5) The Sub-Recipient shall submit all Product Specifications / Data Sheet(s) (technical standards) satisfying protection requirements on all products utilized.
- 6) All installations shall be done in strict compliance with the Florida Building Code or Miami Dade Specifications. All materials shall be certified to meet or exceed the wind and impact standards of the current local codes.

D) Environmental:

- 1) The Sub-Recipient shall follow all applicable state, local and federal laws, regulations and requirements, and obtain (before starting project work) and comply with all required permits and approvals. Failure to obtain all appropriate federal, state, and local environmental permits and clearances may jeopardize federal funding.
- 2) Any change, addition or supplement to the approved mitigation measure or scope of work that alters the project (including other work not funded by FEMA, but done substantially at the same time) shall require resubmission to the Division and FEMA for revaluation of compliance with the National Environmental Protection Act (NEPA) and Section 106 of the National Historic Preservation Act (NHPA) prior to initiation of any work. Non-compliance with these requirements may jeopardize FEMA's ability to fund this project. A change in the scope of work shall be approved by the Division and FEMA in advance regardless of the budget implications.
- 3) If any ground disturbance activities occur during construction, the Sub-Recipient shall monitor ground disturbance during construction, and if any potential archeological resources are discovered, shall immediately cease construction in that area and notify the Division and FEMA.
- 4) Construction vehicles and equipment used for this project shall be maintained in good working order to minimize pollutant emissions. Consultation with the Floodplain manager is required to ensure the project is in compliance with local floodplain ordinances/regulations.
- 5) Meet all required Environmental laws and policies, and all necessary Environmental compliance documents shall be obtained as applicable.

E) Programmatic:

- 1) A change in the scope of work *must* be approved by the Division and FEMA in advance regardless of the Impact to the budget.
- 2) The Sub-Recipient must notify the Division as soon as significant developments become known, such as delays or adverse conditions that might raise costs or delay completion, or favorable conditions allowing lower costs or earlier completion.
- 3) The Sub-Recipient must "obtain prior written approval for any budget revision which would result in a need for additional funds" [44 CFR 13(c)], from the Division and FEMA.

- 4) A Public Notice shall be published to notify interested parties of the proposed activity. Notices shall be published in a manner that anyone that may be affected or interested in this project has access to the posting, using the Division template, as applicable.
- 5) Any extension of the Period of Performance shall be submitted to FEMA 60 days prior to the expiration date. Therefore, any request for a Period of Performance Extension shall be in writing and submitted, along with substantiation of new expiration date and a new schedule of work, to the Division a minimum of seventy (70) days prior to the expiration date, for Division processing.
- 6) A copy of the executed subcontract agreement must be forwarded to the Division within 10 days of execution.
- 7) Project approval is with the condition that the tasks, deliverables, and conditions be accomplished, and documentation submitted 30 days prior to the Period of Performance date, for review and approval by the Division, for submittal to FEMA for Closeout.
- 8) The Sub-Recipient must avoid duplication of benefits between the HMGP and any other form of assistance, as required by Section 312 of the Stafford Act, and further clarification in 44 CFR 206.191.
- 9) Per FEMA Hazard Mitigation Assistance Guidance Part VI, D.3.4 – Contingency funds are not automatically available for use. Prior to their release, contingency funds must be re-budgeted to another direct cost category and identified. Post-award changes to the budget require prior written approval from the Division (FDEM). The written request should demonstrate what unforeseen condition related to the project arose that required the use of contingency funds.
- 10) Sub-Recipient Management Costs (SRMC), implemented under the Disaster Relief and Recovery Act of 2018 (DRRA), amended Section 324 of the Stafford Act, and the Hazard Mitigation Grant Program Management Costs (Interim) FEMA Policy 104-11-1, provides 100% federal funding under HMGP to Sub-Recipients to efficiently manage the grant and complete activities in a timely manner.
 - a) SRMC must conform to 2 CFR Part 200, Subpart E, applicable program regulations, and Hazard Mitigation Assistance (HMA) Guidance (2015), ensuring costs are reasonable, allowable, allocable and necessary to the overall project.
 - b) Funding is for approved indirect costs, direct administrative costs, and administrative expenses associated with this specific project and shall have adequate documentation.
 - c) SRMC cannot exceed 5% of the total project costs awarded.
 - d) SRMC is 100% federally funded and will be reimbursed based on actual costs incurred for each individual Request for Reimbursement (RFR) submitted with the required documentation.
 - e) SRMC shall be reconciled against actual costs on a quarterly basis and annual basis.
 - f) If the Final Project Reconciliation results in a reduction of total project costs, any resulting SRMC overpayment shall be reimbursed back to the State for return to FEMA prior to FEMA Closeout.

This is FEMA project number **4337-303-R**. It is funded under HMGP, FEMA-4337-DR-FL and must adhere to all program guidelines established for the HMGP in accordance with the PAS Operational Agreement for Disaster 4337.

FEMA awarded this project on October 17, 2019; this Agreement was executed on October 22, 2020, and the Period of Performance for this project shall end on **July 31, 2026**.

F) FINANCIAL CONSEQUENCES:

If the Sub-Recipient fails to comply with any term of the award, the Division shall take one or more of the following actions, as appropriate in the circumstances:

- 1) Temporarily withhold cash payments pending correction of the deficiency by the Sub-Recipient;

- 2) Disallow all or part of the cost of the activity or action not in compliance;
- 3) Wholly or partly suspend or terminate the current award for the Sub-Recipient's program;
- 4) Withhold further awards for the program; or
- 5) Take other remedies that may be legally available.

SCHEDULE OF WORK

State Contracting:	12	Months
Construction Plan/Technical Specifications:	13	Months
Bidding / Local Procurement:	20	Months
Permitting:	10	Months
Construction / Installation:	22	Months
Local Inspections / Compliance:	1	Month
State Final Inspection / Compliance:	1	Month
Closeout Compliance:	2	Months
Total Period of Performance:	81	Months

BUDGET

Line Item Budget*

	Project Cost	Federal Cost	Non-Federal Cost
Materials:	\$10,185,190.00	\$7,638,892.50	\$2,546,297.50
Labor:	\$1,952,099.00	\$1,464,074.25	\$488,024.75
Fees:	\$0.00	\$0.00	\$0.00
Initial Agreement Amount:	\$12,137,289.00	\$9,102,966.75	\$3,034,322.25
***Contingency Funds:	\$606,864.00	\$455,148.00	\$151,716.00
Project Total:	\$12,744,153.00	\$9,558,114.75	\$3,186,038.25
****SRMC			
SRMC:	\$150,000.00	\$150,000.00	
SRMC Total:	\$150,000.00	\$150,000.00	

**Any line item amount in this Budget may be increased or decreased 10% or less, with the Division's approval, without an amendment to this Agreement being required, so long as the overall amount of the funds obligated under this Agreement is not increased.*

***** This project has an estimated \$606,864.00 in contingency funds.** Per FEMA Hazard Mitigation Assistance Guidance Part VI, D.3.4 – Contingency funds are not automatically available for use. Prior to their release, contingency funds must be re-budgeted to another direct cost category and identified. Post-award changes to the budget require prior written approval from the Division (FDEM). The written request should demonstrate what unforeseen condition related to the project arose that required the use of contingency funds.

Project Management costs are included for this project in the amount of \$0.00.

****** Sub-Recipient Management Costs (SRMC) are included for this project in the amount of \$150,000.00 in Federal funding.** *Per the Hazard Mitigation Grant Program Interim FEMA Policy 104-11-1, SRMC provides HMGP funding to Sub-Recipients to efficiently manage the grant and complete activities in a timely manner. SRMC must conform to 2 CFR Part 200, Subpart E, ensuring costs are reasonable, allowable, allocable and necessary to the overall project.*

SRMC cannot exceed 5% of the approved total project costs awarded and shall be reimbursed at 5% for each Request for Reimbursement (RFR) submitted with the required documentation.

If the Final Project Reconciliation results in a reduction of total project costs, any resulting SRMC overpayment shall be reimbursed back to the State for return to FEMA prior to FEMA Closeout.

Funding Summary Totals

Federal Share:	\$9,558,114.75	(75.00%)
Non-Federal Share:	\$3,186,038.25	(25.00%)
Total Project Cost:	\$12,744,153.00	(100.00%)
<hr/>		
SRMC (100% Federal)	\$150,000.00	

Attachment L
Florida Accountability Contract Tracking System (FACTS)
Requirements for Non-profit Organizations Under Section 216.1366, Florida Statutes
Instructions and Worksheet

PURPOSE: Section 215.985, Florida Statutes (F.S.), amended in 2023, requires that each contract for which a state entity makes a payment pursuant to a contract executed, amended, or extended on or after July 1, 2023, the Division shall post any documents submitted pursuant to s. 216.1366, F.S., which indicates the use of state funds as remuneration under the contract or a specified payment associated with the contract on the contract tracking system.

CONTRACT DOCUMENTATION REQUIREMENTS

Section 216.1366, F.S., amended in 2023, establishes new documentation requirements for any contract for services executed, amended, or extended on or after July 1, 2023, with non-profit organizations as defined in s. 215.97 (2)(m). F.S. The contract must require the contractor to provide documentation that indicates the amount of state funds:

- Allocated to be used during the full term of the contract for remuneration to any member of the board of directors or an officer of the contractor.
- Allocated under each payment by the public agency to be used for remuneration of any member of the board of directors or an officer of the contractor. The documentation must indicate the amounts and recipients of the remuneration.

Such information must be included in the contract tracking system maintained pursuant to s. 215.985 F.S. and must be posted on the contractor's website if the contractor maintains a website.

• As used in this subsection, the term:

- o "Officer" means a Chief Executive Officer (CEO), Chief Financial Officer (CFO), Chief Operating Officer (COO), or any other position performing an equivalent function.
- o "Remuneration" means all compensation earned by or awarded to personnel, whether paid or accrued, regardless of contingency, including bonuses, accrued paid time off, severance payments, incentive payments, contributions to a retirement plan, or in-kind payments, reimbursements, or allowances for moving expenses, vehicles and other transportation, telephone services, medical services, housing, and meals.
- o "State funds" means funds paid from the General Revenue Fund or any state trust fund, funds allocated by the Federal Government and distributed by the state, or funds appropriated by the state for distribution through any grant program. The term does not include funds used for the state Medicaid program.

Note: This "Instructions and Worksheet" is meant to explain the requirements of the Section 216.1366, F.S., amended in 2023, and give clarity to the attached form distributed to recipients and sub-recipients for completion. All pertinent information below should be filled out, signed, and returned to the project manager.

NON-PROFIT ORGANIZATION REMUNERATION INFORMATION

1. Is your business or organization a non-profit organization as defined in s. 215.97 (2)(m). F.S.?
Yes ☐ No ☒

If the answer to Question 1 is "Yes," continue to Question 2. If the answer to Question 1 is "No", move to the signature block below to complete the certification and submittal process.

2. Will state funds be used as remuneration to any member of the board of directors or an officer in your business or organization?
Yes ☐ No ☐

If the answer to Question 2 is "Yes," provide the information required in the "Total Compensation Paid to Non-Profit Personnel Using State Funds" form below. A separate form should be completed for each member of the board of directors or officer being compensated using state funds. If the answer to Question 2 is "No", move to the signature block below to complete the certification and submittal process.

Total Compensation Paid to Non-Profit Personnel Using State Funds

Name:		
Title:		
Agency Agreement/Contract #		
Total Contract Amount		
Contract Term:		
Line Item Budget Category	Total Amount Paid	Amount Paid from State Funds
Salaries		
Fringe Benefits		
Bonuses		
Accrued Paid Time Off		
Severance Payments		
Retirement Contributions		
In-Kind Payments		
Incentive Payments		
Reimbursements/Allowances		
Moving Expenses		
Transportation Costs		
Telephone Services		
Medical Services Costs		
Housing Costs		
Meals		
<p>CERTIFICATION: I certify that the amounts listed above are true and accurate and in accordance with the approved budget.</p>		
Name:	Brian Scott	
Signature:	<i>Brian Scott</i>	
Title:	Chair, Board of County Commissioners	
Date:	July 30, 2025	

APPROVED AS TO FORM

By: Joseph A Morrissey
Office of the County Attorney