

CONSTRUCTION CHANGE ORDER NO. 3

PROJECT: Post Idalia Emergency Shore Stabilization
CONTRACT NO: 24-00001-E
AGREEMENT DATE: September 19, 2023
OWNER: Pinellas County
CONTRACTOR: Waterfront Property Services LLC DBA Gator Dredging

DESCRIPTION:

1. Increase the Agreement by \$1,196,830.00
2. New Attachments:
 - a. Attachment F – Revised Schedule of Values
 - b. Attachment G – MOT Staging and Access Plans as permitted by the City
 - c. Attachment H – Upham Beach Signed and Sealed Drawings

REASON FOR CHANGE:

Based on evaluation of the dune template, projects limits and site visit, additional funds are needed for the Upham Beach Segment.

AGREEMENT PRICE:

Current Agreement Amount:	\$16,874,592.16
Increase due to Change Order No. 3:	\$ 1,196,830.00
Final Revised Agreement Amount:	\$18,071,422.16

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator

By: 

Barry A. Burton
County Administrator


Date: October 12, 2023

APPROVED AS TO FORM

By: 

Office of the County Attorney

CONTRACTOR:

By: 

William J. Coughlin III, President
Type/Print Name and Title