

CONSTRUCTION CHANGE ORDER NO. 2

PROJECT: Roofing Services & Supplies, Waterproofing & Related Products and Services

CONTRACT NO: 190-0336-B(AR)

AGREEMENT DATE: November 17, 2020

OWNER: Pinellas County

CONTRACTOR: Advanced Roofing Inc

CHANGE:

Increase the agreement amount by \$1,945,000,00 for operating funded repairs.

REASON FOR CHANGE:

An emergency change order to the agreement to increase by \$1,945,000,00, the upset limit due to hurricane repairs. The contract services multiple departments including CPM, Solid Waste, Star Center, and Utilities. The contract is also utilized during Emergency Events. The contract is out of money and this amount should replenish the contract to satisfy current hurricane repair requests until a new contract can be bid. The current contract ends on November 17, 2025.

Modification to Increase by \$1,945,000,000 per Pinellas County Code Sec. 2-184(b). Purchases of maintenance, repair and operating supplies and services. Increase is less than 50 percent of the of the initial not-to-exceed award.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$3,890,000.00.
Change Order No. 1: (Revise language for emergency response - no fiscal impact)	
Increase due to Change Order No. 2:	\$1,945,000,00
Revised Agreement Amount:	\$5,835,000.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political
subdivision of the State of Florida


By: 
Signature

Name: Barry Burton
Typed, printed or stamped

Title: County Administrator

Date: March 13, 2025

CONTRACTOR:

By: 
Signature

Name: Robert P. Kornahrens
Typed, printed or stamped

Title: President

APPROVED AS TO FORM

By: Miles Belknap
Office of the County Attorney