

OMB Contract Review

Contract Name	Change Order No. 1 Final to the Agreement with Kamminga & Roodvoets, Inc. for the American Rescue Plan Act Stormwater Starkey Facility M10 Modification (Rebid).				
GRANICUS	25-0767D	Contract #	24-0692-ITB-C	Date:	09/15/25

Mark all Applicable Boxes:

Type of Contract									
CIP	X	Grant		Other		Revenue		Project	003900A

Contract information:

New Contract (Y/N)	N	Original Contract Amount	\$6,727,660.00
Fund(s)	1045; 3001	Amount of Change	(-\$548,319.68)
Cost Center(s)	413100	Contract Amount	\$6,179,340.32
Program(s)	3014	Amount Available	\$6,179,340.32
Account(s)	56XXXXX	Included in Applicable Budget? (Y/N)	Y
Fiscal Year(s)	FY25		
Description & Comments			
(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)			
This item is Change Order No.1 Final to the Construction Agreement with Kamminga and Roodvoets, Inc. for Stormwater Starkey Facility M10 Modification, project 003900A.			
This final change order reduces the original agreement amount of \$6,727,660.00 by \$548,319.68, resulting in a revised agreement amount of \$6,179,340.32. The revised agreement amount aligns with the contract expenditures at project completion. The Stormwater Starkey Facility M10 Modification project obtained final completion on July 16, 2025.			
Stormwater Starkey Facility M10 Modification, project 003900A, is budgeted in the Capital Improvement Plan, funded by the Local Infrastructure Sales Surtax (Penny for Pinellas) and American Rescue Plan Act (ARPA).			

Analyst:
Kristen Pittman

Ok to Sign: ☒