



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: FY18-FY19 Annual Potable Water & Reclaimed Water Repair Service
CONTRACT NO: 178-0234-CP(JJ)
AGREEMENT DATE: June 19, 2018
COMMENCEMENT DATE: August 29, 2018
OWNER: Pinellas County
CONTRACTOR: QRC, Inc.

REASON FOR CHANGE:

Change Order No. 1 to increase contract for planned work orders as well as the potential of future emergency work during hurricane season.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$1,982,480.00

Increase due to Change Order No. 1: \$1,500,000.00

Revised Agreement Amount: \$3,482,480.00


PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:

By:



Ken Burke
Clerk of the Court



PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

By:




Chairman
Board of County Commissioners

Date:

8/20/19

APPROVED AS TO FORM


By:



Office of the County Attorney

CONTRACTOR:

By:



Stacey Haney, J.P.

Type/Print Name and Title