



Merry Celeste, CPPB
Division Director
Purchasing and Risk Management

CONSTRUCTION CHANGE ORDER NO. 3 (FINAL)

PROJECT: Boardwalk Replacement - John Chestnut Park
CONTRACT NO: 178-0163-CP(PLU)
AGREEMENT DATE: April 10, 2018
COMMENCEMENT DATE: May 24, 2018
AGREEMENT TERM: 450 consecutive calendar days
OWNER: Pinellas County
CONTRACTOR: Bayshore Construction, Inc.

DESCRIPTION:

1. Release final payment.
2. Decrease the Agreement by: (\$19,664.80).
3. **Agreement term extended four (4) days.**

REASON FOR CHANGE:

Final inspections have been conducted for all Work performed under the contract terms by the representative of the Public Works Department. Substantial completion for this Project was achieved on January 10, 2020. The public has had beneficial use of all Project areas since January 10, 2020. The Project was completed with Final Acceptance granted on February 17, 2020. **The Agreement term has been extended by four (4) consecutive calendar days.** All Work has been completed in accordance with the Plans and Specifications. No liquidated damages shall be assessed.


Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total decrease of (\$19,664.80).

CHANGE IN AGREEMENT PRICE:

| | |
|----------------------------------------|------------------------|
| Original Agreement Amount: | \$1,998,214.50 |
| Increase due to Change Order No. 1: | \$55,343.00 |
| Increase due to Change Order No. 2: | 0.00 |
| Decrease due to Change Order No. 3: | (\$19,664.80) |
| Final Revised Agreement Amount: | \$ 2,033,892.70 |

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator

By: 

Barry A. Burton
County Administrator


Date: May 11, 2020

APPROVED AS TO FORM

By: 

Office of the County Attorney

CONTRACTOR:

By: 

Doug Martin President
Type/Print Name and Title