



CONSTRUCTION CHANGE ORDER NO. 2

PROJECT: Stormwater Pipeline Repair Including Cured In Place Pipelining (CIPP)
PROJECT NO.: 134-0177-CP(DF)
AGREEMENT DATE: May 29, 2014
COMMENCEMENT DATE: July 24, 2014
OWNER: Pinellas County
CONTRACTOR: Layne Inliner, LLC

REASON FOR CHANGE:

Change Order No. 2 is for the purpose of a first and final term extension to be exercised with prices, terms and conditions remaining the same as awarded. The requested increase amount is based on known anticipated work required through the end of the revised agreement term.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

Change Order No. 2 exercises the agreement term extending the contract three hundred sixty five (365) consecutive calendar days. The revised agreement term expires on July 22, 2017.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$1,386,337.61
Increase due to Change Order No. 1:	\$ 468,002.03
Increase due to Change Order No. 2:	\$ 800,000.00
Revised Agreement Amount:	\$2,654,339.64

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:



Alan J. Smith
Alan J. Smith
Clerk of the Court

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

By: *[Signature]*
Chairman
Board of County Commissioners

Date: 5-24-14

APPROVED AS TO FORM

By: *[Signature]*
Office of the County Attorney

ATTEST:

By: *[Signature]*
Michael Cannon, Dist. Mgr.
Type/Print Name and Title

CONTRACTOR: Layne Inliner, LLC

By: *[Signature]*
Mark Harris, Vice President
Type/Print Name and Title

