

## AMENDMENT 1 TO FUNDING AGREEMENT

This Amendment, made this 30 day of November, 2020, to the Funding Agreement dated November 28, 2017 between Pinellas County, a political subdivision of the state of Florida, (“County”) and Creative Pinellas, a not-for-profit corporation organized under the laws of the state of Florida (“Funding Recipient”), collectively the “Parties”.

### RECITALS

WHEREAS, the Parties entered into a Funding Agreement on November 28, 2017 (“Agreement”) to provide the Funding Recipient resources to effectuate an Arts – Travelling Sculptures/Installations Project (“Project”) as was described within Exhibit A to the Agreement; and

WHEREAS, numerous factors including the worldwide pandemic combined to delay many of the Project deliverables; and

WHEREAS, the Parties intend to extend the Agreement to allow for the Project to continue and the community to realize the benefits of the Project.


NOW THEREFORE, the Parties hereby agree:

- 1) Exhibit A to the Agreement is hereby amended by adding the Amended Exhibit A reflecting new timeframes for the Project, attached hereto and incorporated by reference herein.
- 2) The term of the Agreement for completion of the Project is hereby amended to extend through September 30, 2022.
- 3) All other terms and conditions of the Agreement not specifically modified herein remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto, have cause these presents to be executed by their duly authorized officers effective on the day and year first written above.

CREATIVE PINELLAS, INC.

PINELLAS COUNTY, by and through its  
COUNTY ADMINISTRATOR

By:  \_\_\_\_\_

Barbara St. Clair  
CEO Creative Pinellas

By:  \_\_\_\_\_

**APPROVED AS TO FORM**

By: Donald S. Crowell  
Office of the County Attorney

Exhibit A (Revised/Updated: 11/18//2020)

March 2020 – July 2020

- Install containers at site 1 (City of Oldsmar)
- Open to the public in “soft launch”
- Grand opening activities planned / Cancelled due to COVID-19 closures

July 2020 – Present

- Create phased opening of program at Oldsmar location
- Slowly build upon socially distant, CDC compliant programs to serve the public
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

November – December 2020

- Maintain one of the two containers at Oldsmar location
- Transport other container to Palm Harbor Library location
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

December 2020 – January 2021

- Dismantle and relocate

Early January to mid-February 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

Mid-February to early March

- Dismantle and relocate

Early March to mid-April 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

#### Mid-April to late early May, 2021

- Dismantle and relocate

#### Early May to mid-June 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

#### Mid-June to late June 2021

- Dismantle and relocate

#### Late June to early August 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

#### Early August to late August 2021

- Dismantle and relocate

#### Late August to early October 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

Early October to mid-October 2021

- Dismantle and relocate

Mid-October to mid-November 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

Mid-November to early December 2021

- Dismantle and relocate

Early December to mid-January 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

Mid-January to late January 2022

- Dismantle and relocate

Late January to mid-March 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

Mid-March to late March 2022

- Dismantle and relocate

Late March to early May 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations

- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow
- Final public activities

Early May to late May 2022

- All containers / materials (SPACEcraft Public Arts Project) are dismantled / re-cycled / re-used/ stored / repurposed or moved to a final permanent location.

Late May through July 2022

- Assemble a complete documentation of the SPACEcraft Public Art Project, using all the interviews, film and other materials that have been collected over the duration of the project
- Three months are spent collating documentary materials that are presented to the public the following year

August 2022

- Final report created