



CONSTRUCTION CHANGE ORDER NO. 3

PROJECT: Storm Sewer Cured-In-Place Pipelining
PROJECT: 134-0252-CP(DF)
AGREEMENT DATE: July 28, 2014
COMMENCEMENT DATE: September 4, 2014
OWNER: Pinellas County
CONTRACTOR: Layne Inliner, LLC

REASON FOR CHANGE:

In an effort to meet Public Works Department program goals for Fiscal Year 2017, funds from the Prime contractor's allocation will be transferred to the Secondary contractor. The Prime contractor, Insituform Technologies, LLC, has indicated they do not have the personnel or capacity to perform work by contract end, commensurate with the amount remaining on their contract. They have agreed to allow transfer of \$700,000.00 in contract funds to the Secondary contractor, Layne Inliner, LLC. The Secondary contractor has indicated they have the capacity for the additional work.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$600,000.00
Increase due to Change Order No. 1: \$1,000,000.00
Increase due to Change Order No. 2: \$625,000.00
Increase due to Change Order No. 3: \$700,000.00
Revised Agreement Amount: \$2,925,000.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925

Website: www.pinellascounty.org/purchase




Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator


By: 
County Administrator
Mark S. Woodard

Date: June 2, 2017

APPROVED AS TO FORM

By: 
Office of the County Attorney

CONTRACTOR: Layne Inliner, LLC

By: 
Mark Harris, Vice President
Type/Print Name and Title