

**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** Sidewalk & Underdrain Replacement, FY 19-21 (PID No. 003865A)  
**CONTRACT NO:** 178-0582-CP(PU)  
**AGREEMENT DATE:** 12/11/2018  
**COMMENCEMENT DATE:** 01/24/2019  
**OWNER:** Pinellas County  
**CONTRACTOR:** RJP Enterprises Inc.

**REASON FOR CHANGE:**

Public Works has expended contract funds faster than anticipated and requires an increase of \$245,000.00. This increase will provide sufficient funds to continue work until a new contract can be bid. Factors contributing to early overspending include an emergency drainage repair project on Cypress Drive in Palm Harbor and an emergency underdrain installation on Main Street in Dunedin. These projects were unplanned and unforeseen during the development of the original scope.

There is no time extension associated with this change order.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount: \$4,215,375.00

Increase due to Change Order No. 1: \$245,000.00

**Revised Agreement Amount: \$4,460,375.00**

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its County Administrator



By: \_\_\_\_\_  
Barry Burton  
County Administrator

Date: November 9, 2020


**APPROVED AS TO FORM**

By: Diriki T. Geuka

Office of the County Attorney

By: \_\_\_\_\_  
APPROVED AS TO FORM  
Office of County Attorney

CONTRACTOR:



By: \_\_\_\_\_  
**Robert J. Polvere**  
\_\_\_\_\_  
Type/Print Name and Title