



Merry Celeste, CPPB  
Division Director  
Purchasing and Risk Management

**CONSTRUCTION CHANGE ORDER NO. 2 (FINAL)**

**PROJECT:** Wall Springs Park Coastal Additions I & II (PID 000062A)  
**CONTRACT NO:** 178-0208-CP(PLU)  
**AGREEMENT DATE:** June 19, 2018  
**COMMENCEMENT DATE:** August 30, 2018  
**AGREEMENT TERM:** 730 consecutive calendar days  
**OWNER:** Pinellas County  
**CONTRACTOR:** Keystone Excavators, Inc.

**DESCRIPTION:**

1. Release final payment.
2. Increase the Agreement by: \$24,886.08.

**REASON FOR CHANGE:**

Final inspections have been conducted for all Work performed under the contract terms by the representative of the Public Works Department. Substantial completion for this Project was achieved on 4/13/20. The public has had beneficial use of all Project areas since 4/13/20. The Project was completed with Final Acceptance granted on 7/21/20. All Work has been completed in accordance with the Plans and Specifications. No liquidated damages shall be assessed.

Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total increase of \$24,886.08.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount: \$ 3,487,186.40

Increase due to Change Order No. 1: \$ 112,500.00

Increase due to Change Order No. 2 (FINAL): \$ 24,886.08

**Final Revised Agreement Amount: \$ 3,624,572.48**

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator


By:   
\_\_\_\_\_  
Barry A. Burton  
County Administrator

Date: August 26, 2020

APPROVED AS TO FORM

By:   
\_\_\_\_\_  
Office of the County Attorney

CONTRACTOR:

By:   
\_\_\_\_\_  
**ROBERT C FORNWALT - PRESIDENT**  
Type/Print Name and Title