

**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** 102<sup>nd</sup> Ave. North at Antilles Drive Intersection Improvements  
**CONTRACT NO:** 189-0239-CP(PLU)  
**AGREEMENT DATE:** June 18, 2019  
**COMMENCEMENT DATE:** August 28, 2019  
**OWNER:** Pinellas County  
**CONTRACTOR:** Kamminga & Roodvoets, Inc.

**REASON FOR CHANGE:**

Change Order No. 1 adds funds to the contract to address several unforeseen conditions that resulted in additional work requiring unspecified funds as well as pay item quantity overruns. During construction the fire department requested a modification to accommodate the fire station's ladder truck turning movements. Asphalt and curb work was added to address a drainage issue adjacent to the project limits that was the source of numerous resident complaints, as well as address ADA sidewalk/driveway compliance. The extra work requires an additional 78 consecutive calendar days to the contract for a revised end date of 9/12/20.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount: \$1,636,426.80

Increase due to Change Order No. 1: \$154,843.66

**Revised Agreement Amount: \$1,791,270.46**

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator


By:   
\_\_\_\_\_  
Barry Burton  
County Administrator

Date: August 17, 2020

APPROVED AS TO FORM

By:   
\_\_\_\_\_  
Office of the County Attorney

CONTRACTOR:

By:   
\_\_\_\_\_  
Marcus B. Tidey, Jr. Vice President  
\_\_\_\_\_  
Type/Print Name and Title