

## CONSTRUCTION CHANGE ORDER NO. 1

**PROJECT:** Fiscal Year 2024 Pavement Preservation - Package 2  
**CONTRACT NO:** 23-0832-ITB-C  
**AGREEMENT DATE:** January 16, 2024  
**COMMENCEMENT DATE:** February 26, 2024  
**OWNER:** Pinellas County  
**CONTRACTOR:** Hubbard Construction Company

### CHANGE:

1. Increase agreement by \$6,189,240.00.

### REASON FOR CHANGE:

This change order will add five new work order projects that are being approved noncompetitively per county code 2-180 as there is only one practicable and reasonable source for the purchase and utilizing a competitive process will be detrimental to timely securing the services to complete the work order projects by the end of 2024 under the current low-bid pricing. Other contractors have responded they are too busy to take on this work. Additionally, the work order projects are undertaken as repair or maintenance of an existing public facility and not as a new facility. This change order is initiated to complete the FY24 paving program.:

1. Project A-PID 004671A-Keene Road Resurfacing (Gulf to Bay Blvd – Sunset Point Rd)
2. Project B-PID 005633A-Local Group 69 (Baywood Village Subd)
3. Project C-PID 005694A Local Group 71 (115th St N, 79th Ave – 84th Ave, Ridgewood Cir)
4. Project D-PID 006195A-Dr M.L.K. Jr. Street N (Roosevelt Blvd – I-275)
5. Project E-PID 005688A-38th Ave N Resurfacing (Tyrone Blvd – 66th St)

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

### CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$4,728,703.80
Increase due to Change Order No. 1:	\$6,189,240.00
<b>Revised Agreement Amount:</b>	<b>\$10,917,943.80</b>

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925

Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida

By: \_\_\_\_\_  
Signature

Name: \_\_\_\_\_  
Typed, printed or stamped

Title: \_\_\_\_\_

Date: \_\_\_\_\_

**CONTRACTOR:**

By: \_\_\_\_\_  
Signature

Name: P. Frederick O'Dea, Jr.  
Typed, printed or stamped

Title: Vice President & Secretary

**APPROVED AS TO FORM**

By: Miles Belknap  
Office of the County Attorney

**PLEASE ADDRESS REPLY TO:**  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)

