



Merry Celeste, CPPB
Division Director
Purchasing and Risk Management

CONSTRUCTION CHANGE ORDER NO. 2 (FINAL)

PROJECT: 000183A
CONTRACT NO: 189-0262-CP
AGREEMENT DATE: November 12, 2019
COMMENCEMENT DATE: February 13, 2020
AGREEMENT TERM: 420 calendar days
OWNER: Pinellas County
CONTRACTOR: Kamminga and Roodvoets, Inc.

DESCRIPTION:

1. Release all remaining retainage.
2. Release final payment.
3. Increase the Agreement by: \$22,528.16.
4. Extend the Agreement term by: 0 consecutive Calendar Days.

REASON FOR CHANGE:

Final inspections have been conducted for all Work performed under the contract terms by the representative of the Public Works Department Construction Management Division. Substantial completion for this Project was achieved on December 18, 2020. The public has had beneficial use of all Project areas since December 18, 2020. The Project was completed with Final Acceptance granted on February 22, 2021. All Work has been completed in accordance with the Plans and Specifications. No liquidated damages shall be assessed.

Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total increase of \$22,528.16.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$2,985,248.96
Increase due to Change Order No. 1: \$249,952.18
Revised Agreement Amount: \$3,235,201.11
Increase due to Change Order No. 2 (FINAL): \$22,528.16
Final Revised Agreement Amount: \$3,257,729.27

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

ATTEST: KEN BURKE, CLERK
By: *Ken Burke*
Deputy Clerk



PINELLAS COUNTY, FLORIDA by and through its Board of County Commissioners

By: *Dave Egger*
Chairman

APPROVED AS TO FORM

By: *Jacina Parson*
Office of the County Attorney

Date: August 10, 2021

By: _____
APPROVED AS TO FORM
Office of County Attorney

CONTRACTOR:

By: *[Signature]*
Marcus B. Tiden - Vice President
Type/Print Name and Title