



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Fiscal Year 2018 - Fiscal Year 2020 Countywide Pavement Preservation (PID No. 003139A)

CONTRACT NO: 167-0506-CP (JJ)

AGREEMENT DATE: November 28, 2017

COMMENCEMENT DATE: January 25, 2018

OWNER: Pinellas County

CONTRACTOR: The Lane Construction Corporation

DESCRIPTION:

1. Increase the Agreement by: \$1,179,800.00.

REASON FOR CHANGE:

The original scope of this project provided for milling, resurfacing, and re-striping various roadways, parks, and parking lots to preserve and improve pavement surfaces at various locations throughout the county, as facilitated via the work order process. All work orders for roads originally planned for resurfacing under this contract have been completed or issued for construction and the contract amount has been depleted. Public Works has identified five (5) additional resurfacing projects to be completed prior to the contract's expiration of May 3, 2020, as listed below. This will allow for continuation of countywide pavement preservation projects until the new contract is in place.

1. Murray Avenue (Municipal Services Taxing Unit Program)
2. Local Group 17 Greenbrier Subdivision
3. Local Group 21 Orange Estates Subdivision
4. Local Group 38 Lora Lane
5. Maple Forest Road

The Contractor agrees to conform to all existing contract specifications as well as those specific to this Work.

There is no time extension associated with this change order.

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: **\$11,798,212.35**

Increase due to Change Order No. 1: \$1,179,800.00

Revised Agreement Amount: \$12,978,012.35

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

ATTEST:

By: _____
Ken Burke
Clerk of the Court


By: _____
Chairman
Board of County Commissioners

Date: _____

APPROVED AS TO FORM

By: 
Office of the County Attorney

CONTRACTOR:

By: 
DYEAN J. PHILLIPS / VP Operations
Type/Print Name and Title