



**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** ATMS/ITS Improvements – SR 693 (66<sup>th</sup> Street) from Gulf Boulevard to Park Boulevard

**CONTRACT NO.:** 145-0189-CP(DF)

**AGREEMENT DATE:** June 2, 2015

**COMMENCEMENT DATE:** August 5, 2015

**OWNER:** Pinellas County

**CONTRACTOR:** Traffic Control Devices, Inc.

**REASON FOR CHANGE:**

This change incorporates additional work that will complete the fiber optic network along SR 693 (66<sup>th</sup> Street) and increases the contract amount by \$702,445.57. Specifically, the additional work includes the segment on 66<sup>th</sup> Street from Park Boulevard to US Highway 19. The change order is necessary to complete fiber optic cable along the corridor, allowing for proper fiber optic connections for upcoming Intelligent Transportation System (ITS) projects on Park Boulevard and Bryan Dairy Road.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

The agreement term is increased fifty nine (59) consecutive calendar days as part of this change order. The revised agreement term expiration date is October 1, 2016.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$ 2,437,437.00
Increase due to Change Order No. 1:	\$ 702,445.57
<b>Revised Agreement Amount:</b>	<b>\$ 3,139,882.57</b>

**PLEASE ADDRESS REPLY TO:**  
400 South Ft. Harrison Avenue, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its Board of County  
Commissioners

ATTEST:



By:

*Ken Burke*

Ken Burke  
Clerk of the Court

By:

*John Mourin*

Chairman  
Board of County Commissioners

Date:

*12/15/15*

APPROVED AS TO FORM

By:

*[Signature]*

Office of the County Attorney

ATTEST:

By:

*[Signature]*

DAVID WITJEK  
Type/Print Name and Title

CONTRACTOR:

By:

*[Signature]*  
VICE PRESIDENT  
Type/Print Name and Title

