

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Grand Canal Maintenance Dredge
CONTRACT NO: 23-1177-ITB-C
AGREEMENT DATE: January 16, 2024
OWNER: Pinellas County
CONTRACTOR: Waterfront Property Services, LLC d/b/a Gator Dredging Inc.

DESCRIPTION:

1. Increase the Agreement by \$4,484,150.00

REASON FOR CHANGE:

This change order would amend the project scope to allow for nourishment of the entirety of Pass-a-Grille beach (PAG), approximately 1 mile (estimated at an additional 138,000 cubic yards (CY) over current contract), as opposed to just 400 feet as currently contracted.

AGREEMENT PRICE:

Original Agreement Amount:	\$1,394,301.00
Increase due to Change Order No. 1:	\$4,484,150.00
Revised Agreement Amount:	\$5,878,451.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political
subdivision of the State of Florida

APPROVED AS TO FORM
By: Brendan Mackesey
Office of the County Attorney

By: _____
Signature

Name: _____
Typed, printed or stamped

Title: _____

Date: _____

CONTRACTOR:

By: William Coughlin III
Signature

Name: William Coughlin III
Typed, printed or stamped

Title: CEO