



**CONSTRUCTION CHANGE ORDER NO. 1 (FINAL)**

**PROJECT:** County Road 95 Force Main Replacement and Relocation  
**CONTRACT NO:** 21-0516-CP-(MJ)  
**AGREEMENT DATE:** October 12, 2021  
**COMMENCEMENT DATE:** December 16, 2021  
**OWNER:** Pinellas County, a Political Subdivision of the State of Florida  
**CONTRACTOR:** Metro Equipment Service, Inc.

**DESCRIPTION:**

1. Release all remaining retainage.
2. Release final payments.
3. Increase the Agreement Amount by: \$19,343.44

**REASON FOR CHANGE:**

The project was substantially complete on 9-23-2022 and obtained final completion on 10-4-2023. Final inspections of the project for all work performed under the contract were conducted by representatives of the Public Works Construction Management Division, EOR, Public Works Transportation and Stormwater Division. All work has been completed in accordance with the construction contract documents. The time between substantial and final completion accounts for the duration to complete the walkthrough inspection with project stakeholders and the completion of punch list items. After Final Completion, staff processed closeout documents, receipt and approval of certified as-builts required, and receipt of final invoice. Final quantities have been tabulated resulting in a net increase of \$19,343.44. This is the difference between estimated and final quantities.

**CHANGE IN AGREEMENT PRICE:**

<b>Original Agreement Amount:</b>	<b>\$728,077.00</b>
<b>Change Order No. 1:</b>	<b>\$19,343.44</b>
<b>Final Agreement Amount:</b>	<b>\$747,420.44</b>

**PLEASE ADDRESS REPLY TO:**  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

Pinellas County Florida, a political subdivision of the State of Florida


By:   
Signature

Name: Barry Burton  
Typed, printed or stamped

Title: County Administrator

Date: June 5, 2024

CONTRACTOR:

By:   
Signature

Name: Jorge L. Godoy  
Typed, printed or stamped

Title: President

**APPROVED AS TO FORM**

By:   
Office of the County Attorney