

## OMB Granicus Review

<b>Granicus Title</b>	First Amendment to the contract for professional engineering services with DRMP, Inc. for 13 <sup>th</sup> Street bridge replacement project and with Kisinger Campo & Associates, Corp for Madonna Boulevard bridge replacement.				
<b>Granicus ID#</b>	23-1282A	<b>Reference #</b>	21-0678-NC	<b>Date</b>	9/11/23

**Mark all Applicable Boxes:**

Type of Review									
CIP	X	Grant		Other	X	Revenue		Project	000971A/ 003678A

**Fiscal Information:**

<b>New Contract (Y/N)</b>	N	<b>Original Amount</b>	1,970,728.43
<b>Fund(s)</b>	3001	<b>Amount of Change (+/-)</b>	106,546.60
<b>Cost Center(s)</b>	414100	<b>Total Amount</b>	
<b>Program(s)</b>	3031	<b>Amount Available</b>	<b>Total: \$2,077,275.03</b>
<b>Account(s)</b>	5630020	<b>Included in Applicable Budget? (Y/N)</b>	Y
<b>Fiscal Year(s)</b>	FY23-FY24		

### Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

This item is the Frist Amendment to increase the agreement amount with DRMP, Inc. for 13<sup>th</sup> Street bridge replacement project by the amount of \$43,723.00 and Kisinger Campo & Associates, Corp for Madonna Boulevard bridge replacement by the amount of 62,823.60, for a total increase amount \$106,546.00. For a total revised contract amount of \$2,077,275.03. This agreement has been used for engineering services of Capital Improvement Program projects 000971A 13th Street / Sands Point Drive Bridge Replacement and 003678A Madonna Blvd over Pine Key Cutoff Bridge #154700. The agreement provides additional funding to design the relocation of the reclaimed water line at both the 13St and Madonna Blvd bridge projects. Funding is included in the FY24 proposed budgets.

**Analyst: Tim Crowley**

**Ok to Sign:**