

EXHIBIT E**CHANGE ORDER**

CHANGE ORDER NO. 2

CONTRACT NO. 167-0071-NC

TO: Cone & Graham, Inc.
 Attn: Robby Graham
5101 Cone Rd
Tampa, FL 33610

DATE: July 13, 2023PROJECT NAME: Pinellas Trail Loop North SegmentPROJECT NO.: 000967A

Under our AGREEMENT dated March 20, 2018,

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

For the (Deduction) Sum of: (\$685,818.33)

Phase One - Design	\$ 1,599,461.80
Phase 2 - Construction	\$ 9,347,046.69
Phase 2 - Contingency	\$ 1,300,000.00
Change Order No. 1	(\$ 1,898,184.17)
Change Order No. 2 Final	(\$ 685,818.33)
Revised Phase Two Total	\$ 8,063,044.19
Revised total - both phases	\$ 9,662,505.99

The time for completion shall be increased by Ninety-Nine (99) calendar days due to this Change Order. Accordingly, the Contract Time is now Sixteen Hundred Eighty-Four (1684) calendar days and the Substantial Completion date is October 19, 2022. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: _____

Date: 8/7/2023Print Name: Robby Graham

Cone & Graham, Inc.

Accepted: _____

Date: August 24, 2023Print Name: Barry Burton

Pinellas County Administrator

APPROVED AS TO FORM

By: Joseph Morrissey
 Office of the County Attorney