

**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** Mullet Creek Channel B Erosion Control (PID 003894A)  
**CONTRACT NO:** 23-0440-ITB-C  
**AGREEMENT DATE:** August 15, 2023  
**COMENCEMENT DATE:** October 12, 2023  
**OWNER:** Pinellas County  
**CONTRACTOR:** Keystone Excavators, Inc.

**DESCRIPTION:**

1. Increase the Agreement by \$308,275.00

**REASON FOR CHANGE:**

This change order is required to address shortages in quantities, which include erosion control matting, bank stabilization matting and associated anchors, sod, water for dust control, and tree removal.

**AGREEMENT PRICE:**

<b>Original Agreement Amount:</b>	<b>\$3,389,822.50</b>
Increase due to Change Order No. 1:	308,275.00
<b>Revised Agreement Amount:</b>	<b>\$3,698,097.50</b>

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida



By: Kathleen Peters  
Signature

Name: Kathleen Peters  
Typed, printed or stamped

Title: Chair

Date: July 16, 2024.

ATTEST: KEN BURKE, CLERK

By: Ken Burke

CONTRACTOR:

By: Marcus M. Epling  
Signature

Name: Marcus M. Epling  
Typed, printed or stamped

Title: Vice President

**APPROVED AS TO FORM**

By: Miles Belknap

Office of the County Attorney