



**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** Sidewalk and Underdrain Replacement FY2023-2026 PID No. 004753A  
**CONTRACT NO:** 23-0067-ITB-C  
**AGREEMENT DATE:** January 31, 2023  
**AGREEMENT TERM:** 1095 consecutive Calendar Days  
**OWNER:** Pinellas County  
**CONTRACTOR:** R.J.P. Enterprises, Inc.

**DESCRIPTION:**

1. Increase the Agreement by \$5,000,000.00

**REASON FOR CHANGE:**

This change order to the current contract provides for the replacements of curbs, sidewalks, and underdrains at various locations throughout the County through a work order process. The pay items support additional work as needed in the form of tree removal and installation of root control barriers, handrail, signage, and traffic markings at specific project sites.

**CHANGE IN AGREEMENT PRICE:**


Original Agreement Amount: \$10,383,780.00

Increase due to Change Order No. 1: \$5,000,000.00

**Final Revised Agreement Amount: \$15,383,780.00**

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida

By:   
Signature

Name: Brian Scott  
Typed, printed or stamped

Title: Chair

Date: March 25, 2025.



ATTEST: KEN BURKE, CLERK

By: 

CONTRACTOR:

By:   
Signature

Name: Robert J. Polvere  
Typed, printed or stamped

Title: President

**APPROVED AS TO FORM**

By:   
Office of the County Attorney