



Change Order
To Rehabilitation Work Contract

Change Order Number: Gray\_RTTB

In connection with the contract dated: March 2, 2020, for rehabilitation of the property located at:

5244 46th St N., St. Petersburg, FL 33714

Owned by: Wesley Dylan Grey & Brenda L Gray

Table with 3 columns: PAGE, TYPE OF WORK, +/- DOLLAR ADJUSTMENT. Row 1: a time-only extension request for notice to proceed dated 4/9/2020

TOTALS:

Contract is hereby increased / decreased: (\$). Contract time is hereby extended 90 days, making the new contract completion date: 10/7/2020. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants. This change order is made a part of the contract dated above and the parties have hereunto set their signatures:

Construction Company/Contractors' Signature

07/08/2020
Date of Change Order

Homeowner's Signature

7-7-2020
Date

Approved by Pinellas County Community Redevelopment Agency Signature Barry Burton - County Administrator

July 15, 2020
Date



Change Order
To Rehabilitation Work Contract

Change Order Number: Bergeron\_RTTB

In connection with the contract dated: March 2, 2020, for rehabilitation of the property located at:

3930 56th Avenue N, St. Petersburg, FL 33714

Owned by: Chase Bergeron

Table with 3 columns: PAGE, TYPE OF WORK, +/- DOLLAR ADJUSTMENT. Row 1: a time-only extension request for notice to proceed dated 4/9/2020

TOTALS:

Contract is hereby increased / decreased: (\$ ). Contract time is hereby extended 90 days, making the new contract completion date: 10/7/2020.

The aforementioned change and work affected thereby are subject to all contract stipulations and covenants. This change order is made a part of the contract dated above and the parties have hereunto set their signatures:

Construction Company/Contractors' Signature (Handwritten signature)

Date of Change Order: 07/08/2020

Homeowner's Signature (Handwritten signature: Barry Burton)

Date: 7-7-20

Approved by Pinellas County Community Redevelopment Agency Signature Barry Burton - County Administrator

Date: July 15, 2020







Change Order
To Rehabilitation Work Contract

Change Order Number: Jack\_RTTB

In connection with the contract dated: March 2, 2020, for rehabilitation of the property located at:

5160 42nd Place N, St. Petersburg, FL 33709

Owned by: Jennifer Lynn Vaquero, formerly Jennifer Lynn Jack

Table with 3 columns: PAGE, TYPE OF WORK, +/- DOLLAR ADJUSTMENT. Row 1: a time-only extension request for notice to proceed dated 4/9/2020

TOTALS:

Contract is hereby increased / decreased: (\$). Contract time is hereby extended 90 days, making the new contract completion date: 10/7/2020.

The aforementioned change and work affected thereby are subject to all contract stipulations and covenants. This change order is made a part of the contract dated above and the parties have hereunto set their signatures:

[Handwritten signature]

Construction Company/Contractors' Signature

07/08/2020

Date of Change Order

[Handwritten signature: Jennifer Vaquero]

Homeowner's Signature

7/7/2020

Date

[Handwritten signature: Barry Burton]

Approved by Pinellas County Community Redevelopment Agency Signature Barry Burton - County Administrator

July 15, 2020

Date