

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: County Jail F wing sliding door retrofit project
CONTRACT NO: 190-0419-N(SCB)
AGREEMENT DATE: June 23, 2020
OWNER: Pinellas County
CONTRACTOR: Southern Folger Detention Equipment Company, LLC

REASON FOR CHANGE:

Replacement of six (6) vestibule gate mechanisms on the first floor of F wing, using the Southern Steel model 3165LXbHCP-1 mechanism. All mechanisms are current production models. This also includes installation of (48) door skirts on vestibule doors.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$3,084,480.00

Increase due to Change Order No. 1: \$93,632.00

Revised Agreement Amount: \$3,178,112.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA

by and through its County
Administrator

By: _____
Barry Burton
County Administrator

Date: _____

By: _____
APPROVED AS TO FORM
Office of County Attorney

CONTRACTOR:

By: _____

Type/Print Name and Title