

**CONSTRUCTION CHANGE ORDER NO. 3**

**PROJECT:** Runway 18-36 Rehabilitation Project- PIE  
**CONTRACT NO:** 189-0334-CP(PLU)  
**AGREEMENT DATE:** October 8, 2019  
**COMMENCEMENT DATE:** November 14, 2019  
**OWNER:** Pinellas County  
**CONTRACTOR:** Ajax Paving Industries of Florida, LLC

**REASON FOR CHANGE:**

During the Runway 18-36 Rehabilitation project, all air traffic was moved to the airport's secondary runway system (Runway 4-22). The parallel taxiway to Runway 4-22 (Taxiway "G"), was used exclusively for a period of approximately six (6) months. Unfortunately, this taxiway experienced rutting and other pavement distresses during this time and repairs are now required. There is no time extension associated with this change order.

As the Runway 18-36 Rehabilitation contractor (Ajax) is still on-site, they are in the best position to perform these emergency pavement repairs in a prompt and efficient manner. Furthermore, as the pavement repairs to Taxiway "G" are not part of the original scope of work for the Runway 18-36 project, these repairs cannot be paid for under the Runway 18-36 Rehabilitation project due to FAA Grant requirements. So, this repair work will be paid for out of the airports Repair and Maintenance budget. (i.e. Not the Capital Project budget).

The amount for pavement repairs to Taxiway "G" is \$323,604.00. This amount will be temporary added as a change order to the Runway 18-36 Rehabilitation project to ensure that the conditions of that Agreement are applied to the pavement repairs of Taxiway "G". The same amount will be deducted from the final change order for the Runway 18-36 Rehabilitation project at close-out.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:       **\$22,565,120.10**

Increase due to Change Order No. 1:   **\$38,250.00**


Increase due to Change Order No. 2:   **\$25,232.79**

Increase due to Change Order No. 3:   **\$323,604.00**

**Revised Agreement Amount:    \$22,952,206.89**

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator

By:   
\_\_\_\_\_  
Barry Burton

Date: April 8, 2021

**APPROVED AS TO FORM**

By: *Jacina Parson*  
\_\_\_\_\_  
APPROVED  
Office of the County Attorney

CONTRACTOR:

By: \_\_\_\_\_  
Joseph Minich Area Manager  
\_\_\_\_\_  
Type/Print Name and Title