



CONSTRUCTION CHANGE ORDER NO. 3

PROJECT: Job Order Contracting for as-needed work on wastewater treatment and water facilities, underground utility repair, maintenance, and minor construction.

CONTRACT NO: 21-0241-CP-TLC

AGREEMENT DATE: July 13, 2021

OWNER: Pinellas County Florida, a political subdivision of the State of Florida

CONTRACTOR: TLC Diversified, Inc.

REASON FOR CHANGE:

Increase in agreement as additional work is required.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount per contractor:	\$5,000,000.00
Increase due to Change Order No. 1:	2,409,242.04
Change Order No. 2 - Time Only	
Increase due to Change Order No. 3:	3,500,000.00
Revised Agreement Amount per contractor:	\$10,909,242.04

400 South Fort Harrison Avenue
Clearwater, FL 33756
Phone (727) 464-3664
Fax (727) 464-4060
V/TDD (727) 464-4062
Pinellas.gov



Office of Management & Budget

Purchasing

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

Pinellas County Florida, a political subdivision of the State of Florida

By: _____
Signature

Name: _____
Typed, printed or stamped

Title: _____

Date: _____


CONTRACTOR:

By:  _____
Signature

Name: Dalas Lamberson
Typed, printed or stamped

Title: President

APPROVED AS TO FORM

By:  Miles Belknap
Office of the County Attorney

400 South Fort Harrison Avenue
Clearwater, FL 33756
Phone (727) 464-3664
Fax (727) 464-4060
V/TDD (727) 464-4062
Pinellas.gov