



CONSTRUCTION CHANGE ORDER NO. 2

PROJECT: Storm Sewer Cured-In-Place Pipelining
PROJECT NO.: 134-0252-CP(DF)
AGREEMENT DATE: July 28, 2014
COMMENCEMENT DATE: September 4, 2014
OWNER: Pinellas County
CONTRACTOR: Layne Inliner, LLC (Secondary Contractor)

REASON FOR CHANGE:

This change order transfers \$625,000.00 of the total award amount from the Agreement with Insituform Technologies, LLC (Primary Contractor) to the Agreement with Layne Inliner, LLC (Secondary Contractor). Previous work assignments have depleted Secondary Contractor available funds. The transfer of funds allows the Secondary Contractor to provide installation of fifty (50) pipes, for which video reports are complete, and is necessary to keep up with ongoing work demand. The Primary Contractor is unable to mobilize in a timely manner and the Secondary Contractor is available to perform this work immediately. The Secondary Contractor agrees to provide a Performance and Payment Bond Rider in order to reflect the revised Agreement amount.

The Secondary Contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$ 600,000.00
Increase due to Change Order No. 1:	\$1,000,000.00
Increase due to Change Order No. 2:	\$ 625,000.00
Revised Agreement Amount:	\$2,225,000.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925

Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator

By: 

Mark S. Woodard
County Administrator


Date: August 25, 2016

APPROVED AS TO FORM

By: 

Office of the County Attorney

CONTRACTOR:

By: 

Mark Harris, Vice President
Type/Print Name and Title