

**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** Runway 18-36 Rehabilitation - St. Pete-Clearwater International Airport (PIE)

**CONTRACT NO:** 189-0334-CP (SCB)

**AGREEMENT DATE:** October 8, 2019

**COMMENCEMENT DATE:** November 14, 2019

**OWNER:** Pinellas County, a Political Subdivision of the State of Florida

**CONTRACTOR:** Ajax Paving Industries of Florida, LLC

**DESCRIPTION:**

1. New line item for Seal Coat will be added to the base contract at a quantity of 15,000 sq. yards at a unit price of \$2.55 per square yard.
2. Increase to the contract in the amount of \$38,250.00 for a revised total agreement amount of \$22,603,370.10

**REASON FOR CHANGE:**

After the start of the project, it was noticed that with the removal of pavement marking on the existing pavement was creating a Foreign Object Debris (FOD) concern on the airfield. FOD is detrimental to aircraft as the rocks from the pavement can be ingested by the engines causing catastrophic failure.

An application of a seal coat can prevent FOD from occurring. Therefore, this change order is needed to add a line item for seal coat to charge against the project as needed.

The FAA will pay 90% of this cost under the existing grant if the construction contract is increased by an official change order.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

**PLEASE ADDRESS REPLY TO:**  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$22,565,120.10
Increase due to Change Order No. 1:	\$38,250.00
<b>Revised Agreement Amount:</b>	<b>\$22,603,370.10</b>

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator




By: \_\_\_\_\_  
Barry Burton  
County Administrator

Date: June 22, 2020 \_\_\_\_\_

APPROVED AS TO FORM

By:   
Office of the County Attorney

CONTRACTOR:  
Ajax Paving Industries of Florida, LLC

By:   
Joe Minich Area Manager  
Type/Print Name and Title