



Florida Department of Transportation

**RICK SCOTT
GOVERNOR**

11201 N. McKinley Drive
Tampa, FL 33612-6456

**MIKE DEW
SECRETARY**

November 28, 2018

Merry Celeste, CPPB
Sr. Department Administrative Manager
Pinellas County Public Works Department
14 S. Ft Harrison Avenue, 4th floor
Clearwater, FL 33756

RE: Time Extension #2 – Local Agency Program (LAP) Agreement
Keystone Road from E of East Lake Rd to Hillsborough County Line
FPN: 436011 1 58/68 01 Contract No: G0K66

Dear Ms. Celeste:

In reference to your request of November 27, 2018, the expiration date of the referenced LAP Agreement is hereby extended to August 15, 2019. This action will allow sufficient time for the completion of the project.

This extension is approved in accordance with the provisions stated in Section 3 of the LAP Agreement and is a record for the project file. Please sign, retain a copy for your file, and return this original letter to: Tamara Perez, Local Program Coordinator, Florida Department of Transportation, District Seven, 11201 N. McKinley Drive, MS 7-350, Tampa, Florida 33612.

By copy of this letter, I am asking our Financial Services Department to reflect this extension in the Florida Accounting & Information Resource (FLAIR) system.

Sincerely,

Sara Clark
Local Programs Administrator

SC/tp
cc: Linda Mitchell, Accounting Services Supervisor

Acknowledged:
Barry A. Burton, County Administrator

APPROVED AS TO FORM
OFFICE OF COUNTY ATTORNEY

By
Josephina Morris
Attorney

**BOARD OF COUNTY
COMMISSIONERS**

Dave Eggers
Pat Gerard
Charlie Justice
Janet C. Long
Kathleen Peters
Karen Williams Seel
Kenneth T. Welch



November 27, 2018

Ms. Tamara Perez, FCCM
Local Programs Coordinator
Florida Department of Transportation
11201 N. McKinley Drive, MS 7-350
Tampa, FL 33612-6456

**SUBJECT: Time Extension Request No. 2: Local Agency Program (LAP) Agreement, Keystone Road Project, from east of East Lake Road to County line
FDOT FPN: 436011 1 58/68 01; Contract No. G0K66
County PID No. 001769A**

Dear Ms. Perez:

The County is requesting a six (6) month time only extension to the subject LAP agreement for time needed to resolve a constructability issue related to unsuitable materials encountered at drainage structure S-11. The materials encountered prevent construction using standard means and methods. This request will also allow adequate time for project close out and final billing. Staff is working with the contractor, the design consultant, and FDOT to resolve the issue and allow time for review of the required design modifications. Design modifications have been narrowed to two options following a meeting with all parties on November 26th, 2018 consisting of guardrail installation at the location or installation of permanent sheet piling to permit de-mucking and placement of suitable material. The design consultant is currently preparing a detail for guardrail installation for FDOT review. County staff requests a six (6) month time extension to prolong the duration of the LAP agreement from February 15, 2019 to August 15, 2019.

Should you have any questions, please feel free to call me at (727) 464-3185.

Sincerely,
PINELLAS COUNTY PUBLIC WORKS

Merry Celeste

Merry Celeste, CPPB
Contracts Manager

Pinellas County Public Works
14 S. Fort Harrison Ave., 4th Floor
Clearwater, FL 33756
Main Office: (727) 464-8900
V/TDD: (727) 464-4062
www.pinellascounty.org