

AMENDMENT

This Amendment, made this 28 day of February, 2022, to the Funding Agreement dated November 28, 2017, and amended on November 30, 2020, between Pinellas County, a political subdivision of the state of Florida, (“County”) and Creative Pinellas Inc., a not-for-profit corporation organized under the laws of the state of Florida (“Funding Recipient”), collectively the “Parties.”

RECITALS

WHEREAS, the Parties entered into a Funding Agreement on November 28, 2017 (“Agreement”), to provide the Funding Recipient resources to effectuate an Arts – Travelling Sculptures/Installations Project (“Project”) as was described within Exhibit A to the Agreement; and

WHEREAS, numerous factors including the worldwide pandemic combined to delay many of the Project deliverables; and

WHEREAS, the Parties extended the Agreement on November 30, 2020, to allow for the Project to continue and the community to realize the benefits of the Project; and

WHEREAS, due to the success of the Project, the Funding Recipient desires to extend the Agreement and redistribute funds to allow for additional installations of the Project; and

WHEREAS, the redistribution of funds is provided for in both the original Agreement, as well as the first amendment.

NOW THEREFORE, the Parties hereby agree:

- 1) The Whereas clauses above are incorporated herein by reference.
- 2) Exhibit A to the Agreement is hereby amended to reflect new timeframes for the Project, attached hereto and incorporated by reference herein.
- 3) \$29,250.00 in funding shall be redistributed from Project Management to Implementation.
- 4) \$29,250.00 in funding shall be redistributed from Contingency to Implementation.
- 5) \$1,000.00 in funding shall be redistributed from Marketing to implementation.
- 6) The term of the Agreement for completion of the Project is hereby amended to extend through June 30, 2023.
- 7) All other terms and conditions of the Agreement not specifically modified herein remain in full force and effect.


IN WITNESS WHEREOF, the Parties hereto have executed this Amendment on the day and year first written above.

**PINELLAS COUNTY, by and through its
COUNTY ADMINISTRATOR**


CREATIVE PINELLAS, INC.

By: 

Barry A. Burton

By: 

Barbara St. Clair, CEO

APPROVED AS TO FORM
By: 

Office of the County Attorney

Exhibit A

(Revised/Updated: 11/9/2021)

March 2020 – July 2020

- Install containers at site 1 (City of Oldsmar)
- Open to the public in “soft launch”
- Grand opening activities planned / Cancelled due to COVID-19 closures

July 2020 – Present

- Create phased opening of program at Oldsmar location
- Slowly build upon socially distant, CDC compliant programs to serve the public
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

November – December 2020

- Maintain one of the two containers at Oldsmar location
- Transport other container to Palm Harbor Library location
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

December 2020 – January 2021

- Dismantle and relocate

Early January to mid-February 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-February to early March

- Dismantle and relocate

Early March to mid-April 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations

- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-April to late early May 2021

- Dismantle and relocate

Early May to mid-June 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-June to late June 2021

- Dismantle and relocate

Late June to early August 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Early August to late August 2021

- Dismantle and relocate

Late August to early October 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read and Grow

Early October to mid-October 2021

- Dismantle and relocate

Mid-October to mid-November 2021

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-November to early December 2021

- Dismantle and relocate

Early December to mid-January 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-January to late January 2022

- Dismantle and relocate

Late January to mid-March 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-March to late March 2022

- Dismantle and relocate

Late March to early May 2022

- Containers on site at deployment 11 of current project period
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-May 2022

- Dismantle and relocate

Week beginning May 23 to July 18, 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-July 2022

- Dismantle and relocate

Week beginning July 25 to September 12, 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-September 2022

- Dismantle and relocate

Week beginning September 19 to November 14, 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

Mid-November 2022

- Dismantle and relocate

Week beginning November 21 to December 31, 2022

- Containers on site at new location(s)
- Offer socially distant, CDC compliant programs at both locations
- Provide up to 4 programs weekly (self-guided and facilitator-led) on themes of Make, Play, Read, and Grow

January 2023

- All containers / materials (SPACEcraft Public Arts Project) are dismantled / recycled / reused / stored / repurposed and/or moved to a final permanent location

February through March/April 2023

- Assemble a complete documentation of the SPACEcraft Public Art Project, using all the interviews, film and other materials that have been collected over the duration of the project
- Three months are spent collating documentary materials that are presented to the public the following year

April 2023

- Final report created