

CHANGE ORDER NO. 2 FINAL

CHANGE ORDER NO. 2 (FINAL) CONTRACT NO. 178-0001-NC

TO: Garney Companies, Inc. dba Garney Construction
 ATTN: Scott Reuter
2151 NE Coachman Road
Clearwater, FL 33765

DATE: August 29, 2023PROJECT NAME: Design Build New Headworks & Grit Removal Facility – Phase IIPROJECT NO.: 002944AUnder our AGREEMENT dated November 20, 2018.

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

For the (Decrease) Sum of: (\$319,382.92)

Original Award Phase One (Design)	\$ 2,449,325.00
Phase 2 (Construction)	\$ <u>24,710,828.00</u>
Sum of Previous Changes	\$ 27,160,153.00
Change Order No. 1 (Increase)	\$ 2,223,862.00
Change Order No. 2 Decrease (Final)	(\$ <u>319,382.92</u>)
Total Revised Agreement Amount	\$ 29,064,632.08

The time for completion shall be decreased by eighteen (18) calendar days due to this Change Order. Accordingly, the Contract Time is now eleven hundred one hundred ninety (1,190) calendar days and the Substantial Completion date is July 5, 2023. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: Date: 9/25/2023Print Name: Eric C Wagner

Garney Companies, Inc. dba Garney Construction

Accepted: Date: October 6, 2023Print Name: Barry Burton

County Administrator

APPROVED AS TO FORM

By: 
 Office of the County Attorney