

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT:

Manufactured Home Communities (MHC's) Wastewater System

Improvements Project Package 3 (PID 005015A) ARPA

CONTRACT NO:

24-0421-ITB-C

AGREEMENT DATE:

September 5, 2024

OWNER:

Pinellas County Florida, a political subdivision of the State of Florida

CONTRACTOR:

Cathcart Construction Company Florida, LLC

DESCRIPTION:

1. Add Attachment 8-A to Appendix 4 - Special Notices, Coronavirus State and Local Fiscal Recovery Funds (SLFRF) Agreements.

2. Increase agreement by: \$1,500,000.00

REASON FOR CHANGE:

Grant requirements have been revised to include Attachment 8-A Contract Provisions for Coronavirus State and Local Fiscal Recovery Funds (SLFRF) Agreements.

Increase the agreement by \$1,500.000.00 by transferring funds from agreement 24-0420-ITB-C to add location Flowerwood Club Park Association, Inc.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$11,221,188.65

Change Order No. 1 increase: \$1,500,000.00

Revised Agreement Amount: \$12,721,188.65

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change, or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida

By: Burn Burlon Signature

Name: Barry Burton

Typed, printed or stamped

Title: County Administrator

Date: October 28, 2025

CONTRACTOR:

Signaturé

Name: Matt T. Blanton, President

Typed, printed or stamped

Title: Matt T. Blanton, President