

**CONSTRUCTION CHANGE ORDER NO. 1 (FINAL)**

**PROJECT:** Pine Street Sidewalk Upgrade from Wilcox Road to 134th Avenue North  
**CONTRACT NO:** 178-0350-CP(JJ)  
**AGREEMENT DATE:** July 17, 2018  
**COMMENCEMENT DATE:** October 25, 2018  
**AGREEMENT TERM:** 270 consecutive calendar days  
**OWNER:** Pinellas County  
**CONTRACTOR:** Florida Safety Contractors, Inc.

**DESCRIPTION:**

1. Release final payment.
2. Decrease the Agreement by: (\$20,295.79).

**REASON FOR CHANGE:**

Final inspections have been conducted for all Work performed under the contract terms by the representative of the Public Works Department. Substantial completion for this Project was achieved on July 3, 2019. The public has had beneficial use of all Project areas since July 3, 2019. The Project was completed with Final Acceptance granted on August 9, 2019. All Work has been completed in accordance with the Plans and Specifications. The Agreement term has been increased by 19 consecutive Calendar Days. No liquidated damages shall be assessed.

Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total decrease of (\$20,295.79).

**CHANGE IN AGREEMENT PRICE:**


Original Agreement Amount: \$426,957.00

Decrease due to Change Order No. 1 (FINAL): (\$20,295.79)

**Final Revised Agreement Amount: \$ 406,661.21**

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.



PINELLAS COUNTY,  
FLORIDA by and through its  
County Administrator


By:   
\_\_\_\_\_  
Barry A. Burton  
County Administrator

Date: October 31, 2019

By: \_\_\_\_\_  
APPROVED AS TO FORM  
Office of County Attorney

CONTRACTOR:

By:   
\_\_\_\_\_  
  
Type/Print Name and Title

By: \_\_\_\_\_  
APPROVED AS TO FORM  
  
Office of the County Attorney