

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Mullet Creek Channel B Erosion Control (PID 003894A)
CONTRACT NO: 23-0440-ITB-C
AGREEMENT DATE: August 15, 2023
COMENCEMENT DATE: October 12, 2023
OWNER: Pinellas County
CONTRACTOR: Keystone Excavators, Inc.

DESCRIPTION:

1. Increase the Agreement by \$308,275.00

REASON FOR CHANGE:

This change order is required to address shortages in quantities, which include erosion control matting, bank stabilization matting and associated anchors, sod, water for dust control, and tree removal.

AGREEMENT PRICE:

Original Agreement Amount:	\$3,389,822.50
Increase due to Change Order No. 1:	308,275.00
Revised Agreement Amount:	\$3,698,097.50

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political
subdivision of the State of Florida

By: _____
Signature

Name: _____
Typed, printed or stamped

Title: _____

Date: _____

CONTRACTOR:

By: *M. Epling*
Signature

Name: MARCUS M. EPLING
Typed, printed or stamped

Title: VICE PRESIDENT

APPROVED AS TO FORM

By: *Miles Belknap*
Office of the County Attorney