



CONSTRUCTION CHANGE ORDER NO. 6

PROJECT: Post Idalia Emergency Shore Stabilization

CONTRACT NO: 24-00001-E

AGREEMENT DATE: September 19, 2023

OWNER: Pinellas County

CONTRACTOR: Waterfront Property Services LLC DBA Gator Dredging

**DESCRIPTION:**

1. Increase the Agreement by \$10,342,190.00
2. New Attachments:
  - a. Attachment O - Revised Schedule of Values
  - b. Attachment P – Staging and Access Plan
  - c. Attachment Q – Indian Shores Segment Signed and Sealed Plans
  - d. Attachment R – Federal Grant Requirements applied to Indian Shores, Madeira Beach, and Indian Rocks segments; includes Davis-Bacon Wage Table.

**REASON FOR CHANGE:**


Based on evaluation of the dune template, projects limits and site visit, additional funds are needed for the Indian Shores Segment.

**AGREEMENT PRICE:**

Current Agreement Amount:	\$25,978,842.16
Increase due to Change Order No. 6:	\$10,342,190.00
Final Revised Agreement Amount:	\$36,321,032.16

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its County Administrator


By:   
Barry A. Burton

Date: December 13, 2023

**APPROVED AS TO FORM**

By:   
Office of the County Attorney

CONTRACTOR:

By:   
William Coughlin, III  
Type/Print Name and Title