



CONSTRUCTION CHANGE ORDER NO. 167-0147-CP(DF)

PROJECT: Intersection Improvements – 102nd Avenue North at 113th Street
CONTRACT NO.: 167-0147-CP(DF)
AGREEMENT DATE: April 26, 2017
COMMENCEMENT DATE: July 12, 2017
OWNER: Pinellas County
CONTRACTOR: Suncoast Development of Pinellas County, Inc.

REASON FOR CHANGE:

This change order adds two (2) items to the intersection improvement project on 102nd Avenue at 113th St/118th St/119th St. Additions include milling and resurfacing from east of the Pinellas Trail to 113th Street, and sidewalk construction along the south side of 102nd Avenue from Windtree Boulevard to 119th Way.

The engineer's estimate for the milling and resurfacing, using the bid unit prices, is \$158,615.20. This includes one (1) additional item not currently in the contract – 710-11-160 Painted Pavement Marking, STD, WHITE, MESSAGE. The item will be added to the contract as part of this change order.

The cost for the proposed sidewalk construction is \$85,137.50. There is currently a sidewalk gap of approximately 1,270 linear feet from Windtree Boulevard to 119th Way within the limits of the proposed intersection improvements. Construction of the sidewalk will provide a completed network along the south side of 102nd Avenue from Hamlin Boulevard to Ridgeview Lane – a total of 2.38 miles.

Total cost for the additions is \$243,752.70.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is no time extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$922,969.18
Increase due to Change Order No. 1: \$243,752.70
Revised Agreement Amount: \$1,166,721.88

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

By: _____
Ken Burke
Clerk of the Court

By: _____
Chairman
Board of County Commissioners

Date: _____

APPROVED AS TO FORM

By: 
Office of the County Attorney

CONTRACTOR:

By: 
Charles Cerullo, President
Type/Print Name and Title

