



## **CONSTRUCTION CHANGE ORDER NO. 2 (FINAL)**

**PROJECT:** Intersection Improvements – 102<sup>nd</sup> Avenue North at 113<sup>th</sup> Street  
(PID # 001896A)

**CONTRACT NO:** 167-0147-CP(JJ)

**AGREEMENT DATE:** April 26, 2017

**COMMENCEMENT DATE:** July 12, 2017

**AGREEMENT TERM:** 360 consecutive Calendar Days

**OWNER:** Pinellas County

**CONTRACTOR:** Suncoast Development of Pinellas County, Inc.

### **DESCRIPTION:**

1. Release final payment.
2. Increase the Agreement by: \$19,078.29

### **REASON FOR CHANGE:**

Final inspections have been conducted for all Work performed under the contract terms by the representative of Public Works Department. Substantial completion for this Project was achieved on January 2, 2018. The Project was completed with final acceptance granted on April 23, 2018. The original contract calls for 360 consecutive Calendar Days, which meant the final work day would have been July 7, 2018. All Work has been completed in accordance with the Plans and Specifications. The public has had beneficial use of all Project areas since April 23, 2018, therefore, no liquidated damages shall be assessed.

Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total increase of \$19,078.29.

### **CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount: \$922,969.18

Increase due to Change Order No. 1: \$243,752.70

Increase due to Change Order No. 2 (FINAL): \$19,078.29

**Final Revised Agreement Amount: \$1,185,800.17**

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Payment or for the Performance Bond or release the Contractor from any claims the Owner may have against the Contractor.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator


By:   
Mark S. Woodard  
County Administrator

Date: June 12, 2018

APPROVED AS TO FORM

By:   
Office of the County Attorney

CONTRACTOR:

By:   
Charles Cernullo, President  
Type/Print Name and Title