# STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

### PROGRAM MANAGEMENT Page 1 of 2

#### STATE-FUNDED GRANT SUPPLEMENTAL AGREEMENT

SUPPLEMENTAL NO. 1	
CONTRACT NO. G1995	
FPN 437046 1 54 01	
Recipient: <u>Pinellas County</u> This Supplemental Agreement ("Supplemental")	), datedarises from the desire to supplement the State-Funded
, , ,	d executed on 6/11/2019 as identified above. All provisions in the effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

The State Funded Grant Agreement funding amount is decreased to match the total construction amount.

Reason for this Supplemental and supporting engineering and/or cost analysis:

This Supplemental Agreement is to decrease the funding amount to match the total construction & CEI cost.

Total Construction & CEI cost \$1,613,248

FDOT Participation \$806,624

Local Participation \$806,624

Pinellas County will notify the Department of any Change Orders whether or not the Department is participating in them. Change order will not be implemented until the Department has granted approval.

Exhibit B, Schedule of Financial Assistant & Exhibit D, State Financial Assistant, of the original agreement referenced above are hereby deleted and replaced by Exhibit B & Exhibit D, attached to this Supplemental.

## STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

525-010-60 PROGRAM MANAGEMENT 12/18 Page 2 of 2

### STATE-FUNDED GRANT SUPPLEMENTAL AGREEMENT

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIEN	T: Pinellas County	STATE OF DEPARTM	FLORIDA IENT OF TRANSPORTATION
By: Name: Title:	Pat Gerard Chair	By: Name: Title:	Richard Moss, P.E.  Director of Transportation Development
	ATTEST: Ken Burke, Clerk of the Circuit Court		Legal Review:
Ву:	Deputy Clerk	By: Name:	
	APPROVED AS TO FORM Office of County Attorney		
Ву:	Attorney APPROVED AS TO FORM		
By:	office of the County Attorney		