



Merry Celeste, CPPB  
Division Director  
Purchasing and Risk Management

## CONSTRUCTION CHANGE ORDER NO. 2 (FINAL)

**PROJECT:** FY18 – FY19 Potable & Reclaimed Water Repair Services  
**CONTRACT NO:** 178-0234-CP(PLU)  
**AGREEMENT DATE:** June 19, 2018  
**COMMENCEMENT DATE:** August 29, 2018  
**AGREEMENT TERM:** 730 consecutive calendar days  
**OWNER:** Pinellas County  
**CONTRACTOR:** QRC, Inc.

### DESCRIPTION:

1. Release final payment.
2. Decrease the Agreement by: (\$415,312.34).

### REASON FOR CHANGE:

Final inspections have been conducted for all Work performed under the contract terms by the representative of the Utilities Department. Substantial completion for this Project was achieved on May 7, 2020. The public has had beneficial use of all Project areas since May 7, 2020. The Project was completed with Final Acceptance granted on June 11, 2020. All Work has been completed in accordance with the Plans and Specifications. No liquidated damages shall be assessed.

Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total decrease of (\$415,312.34).

### CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$1,982,480.00

Increase due to Change Order No. 1: \$1,500,000.00


Decrease due to Change Order No. 2 (final): (\$415,312.34)

**Final Revised Agreement Amount: \$3,067,167.66**

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator

By: \_\_\_\_\_

  
Barry A. Burton  
County Administrator

Date: October 19, 2020

**APPROVED AS TO FORM**


By: Diriki T. Geuka at 11:19 am, Oct 12, 2020  
Office of the County Attorney

By: \_\_\_\_\_

APPROVED AS TO FORM  
Office of County Attorney

CONTRACTOR:

By: \_\_\_\_\_

  
Stacey Haney, V.P.  
Type/Print Name and Title